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Capital Projects Management 
Designers’ Manual 

July 2004 Addendum Summary 

Location Page/Section Description 

Front Pages Cover Updated “latest version” to July 2004. 

 0.02 Updated CPM/RPM new organizational structure. 

Chapter 1 1.03  B.4 Updated names and telephone numbers of other F&A entities possibly 
involved during the course of a project. 

Chapter 4 4.04 Updated addresses and contacts of bid opening locations. 

 4.05 Updated list of approved plan rooms. 

 4.06/4.07 Under 00300, Information Available to Bidders,  
inserted new item “D”, 00345 Disqualified Contractors and Subcontractors. 

Chapter 5 5.02  B.1 Reduced from 3 to 2 the number of bid document sets sent to Bidding 
Administrator. 

 5.03 B. Inserted new part B regarding State’s policy to emphasize diversity. 

 5.05  A.2.c Added sentence at paragraph end that no matter the dollar value if 
Plumbing, HVAC, or Electrical is part of the Work to list names on bid 
envelope. 

 5.07 Corrected typo. 

 Bid location maps Updated addresses, directions, and contacts. 

Chapter 6 6.10a,  C.3  
6.10b 

Simplified executed Change Order distribution for Designer; whereby the 
CPM Constr. Rep. receives all four Owner counterparts. 

Chapter 7 7.02 B.3.a Added “kWise” as approved software for Record Documents on CD-R. 

Appendix 1 Sample Plaque Revised to conform with current State Building Commission members. 

 Checklist Revised to conform to section changes made by this addendum. 

Appendix 2 Reference Table Revised to include Disqualified Contractors and Subcontractors Section. 

 00201 6.2  
 6.3 
 19. 

New language regarding “Drug-free Workplace” law. 
New language regarding Disqualified Contractors and Subcontractors. 
Revised language to reflect new SBC policy on diversity. 

 00214, 00215 Re-numbered paragraphs to conform to changes with 00201. 

 00345 New section listing Disqualified Contractors and Subcontractors. 

 00401 A.3 New language regarding Disqualified Contractors and Subcontractors. 

 00801 3.10.6 
 3.21 

New language incorporating Hazardous Materials Agent. 
New language incorporating HIPAA regulations. 

 00833 New language in left column addressing multiple location rate regions. 

 00835 New language throughout addressing multiple location rate regions. 

 00837 Revised Highway Rates for the year 2004. 

 01411 2. Updated to 2003 National Fire Codes per State Fire Marshal adoption. 
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Assistant Commissioner of F&A 
serves as the “Chief Executive 
Officer” of CPM. 

Assistant Commissioner  
and State Architect  
perform an oversight role for 
Univ. of Tennessee &  
Board of Regents projects. 

State of Tennessee System for Authorization and 
Administration of Projects using this Designers’ Manual 

 

State Architect serves as 
the “Chief Staff Officer”  
of the SBC.

STATE BUILDING COMMISSION 
(SBC) 

Approval and oversight of all projects. 
Governor, 

Lt. Governor, Speaker of the House, 
Treasurer, Comptroller, Secretary of State, 

Commissioner, Dept. of Finance & Administration 

CAPITAL PROJECTS MANAGEMENT 
(CPM) 

Oversight and administration responsibilities 
for the planning and development of real property 
 for all state agencies except Higher Education. 

STATE ARCHITECT 
Dept. of F&A 

Tenn. Board of
Regents 

OFFICE OF 
FACILITIES 

DEVELOPMENT

University of 
Tennessee 
OFFICE OF 
FACILITIES 
PLANNING 

Design 
Management 

Principal Owner 
representation 
and oversight 
from project 
development and 
initiation through 
project design. 

Management 
Services 

Strategic/Project 
Planning Svcs, 
Environmental 
Compliance, 
Controls Svcs, 
and Systems 
Management. 

ASSISTANT COMMISSIONER 
Dept. of F&A 

CPM is together with the 
Division of Capital Projects & 
Real Property Management. 

Along with CPM in the division 
is Real Property Management 
(RPM), which is organized into 
three units: 
Asset & Lease Management,  
Interiors Management, & 
Real Estate Management. 

These RPM units may be 
involved as well during the 
course of a project in areas 
such as: 
 program development,  
 property acquisition,  
 space planning, &  
 facility loading. 

Univ. of Tennessee & 
Board of Regents offices 
have issued separate 
“Designers’ Manuals” 
specific to their internal 
management systems. 

CPM and the two offices under Higher 
Education are established to implement 
SBC authorizations for all state 
agencies and campuses. 

Construction 
Management 

Principal Owner 
representation 
and oversight 
during project 
construction and 
through project 
closeout. 

Energy 
Management

Management 
of the “State 
Building Energy 
Management” 
Program for 
reducing State 
energy costs. 
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1.03 OWNER TEAM LIST 

A. User Agency (or agencies) will be represented by an individual or team assigned to the project.  
Information about the agency, its function in the particular project, and its representatives, will be 
provided in the Pre-Design Conference. 

B. Capital Projects Management (CPM) William R. Snodgrass Tennessee Tower 
Tel:  615-741-4034 Suite 2200, 312 Eighth Avenue North 
Fax:  615-741-2335 Nashville, Tennessee  37243 
Website Address (URL):  http://www.state.tn.us/finance/cpm/cpm_home.htm 

1. CPM is the arm of the F&A Division of Capital Projects and Real Property Management 
responsible for the direct oversight and implementation of the State's capital building program, 
and assists in other projects in accordance with legislative and executive policies, and judicial 
and federal mandates under authority of the Commissioner of Finance and Administration and 
the State Building Commission. 

2. An individual or team will be assigned to each project, and more information about CPM, its 
function in the particular project, and its staff, will be provided in the Pre-Design Conference (See 
page 3.02) and the Pre-Construction Conference (See page 6.02).  For all projects, the CPM 
Bidding Administrator will be involved. 

3. The CPM Bidding Administrator (Tel: 741-3286) oversees the bidding and award of all projects 
under the administration and oversight of CPM.  The Bidding Administrator gives final approval to 
bid a project and assigns the bid date, and assures that SBC policies and procedures are 
followed throughout the bidding and award process. 

4. Other F&A entities may be involved with the project team, as determined by CPM, depending 
on the project scope.  Primary entities include the following: 

a. CPM State Building Energy Management Program  Director Tel: 741-9357 
b. CPM State Environmental Management Program Director Tel: 741-1563 
c. Office of Interiors Management (Space Planning) Director Tel: 741-4036 
d. Office of Information Resources (Telecommunications) Director Tel: 532-1145 

C. Office of Business and Finance (OBF) William R. Snodgrass Tennessee Tower 
Tel: 615-741-2590 Suite 2000, 312 Eighth Avenue, North 
Fax: 615-741-1789 Nashville, Tennessee  37243 

OBF provides financial management of the State's capital building program by authority of the 
Commissioner of Finance & Administration and State Building Commission. 

D. Division of Risk Management (TRM) Andrew Jackson Office Bldg. 
Tel: 615-741-2314 9th Floor, 500 Deaderick Street 
Fax: 615-734-6471 Nashville, Tennessee  37243-0248 

TRM, of the Dept. of Treasury, manages insurance claims of the State's capital building program 
by authority of the State Treasurer and State Building Commission. 

E. State Fire Marshal’s Office (SFM) Davy Crockett Tower 
Tel: 615-741-7190 3rd Floor, 500 James Robertson Parkway 
Fax: 615-253-3267 Nashville, Tennessee  37243-1162 

SFM, of the Dept. of Commerce & Insurance, will be involved in the design review for all projects 
that involve the construction, renovation, or remodeling of public space. 
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Bids will be received: 
(See 00130/B.6) 

Bids will be received by 
the State of Tennessee at: 

Bids sent by mail should be 
directed to the attention of: 

a. For projects located in the TRI-CITIES Region, use: 

US Armed Forces Reserve Center 
HQ 176 Maintenance Battalion 
Tn Army National Guard 
251 Don May Road 
Johnson City, Tennessee 37615 

Major William Del Castillo 
HQ 176 Maintenance Battalion 
Tn Army National Guard 
253 Don May Road 
Johnson City, Tennessee 37615 

b. For projects located in the KNOXVILLE Region, use: 

Tn Dot Region 1 Headquarters 
7345 Region Lane 
Knoxville, Tennessee 37914 

Ms. Ruth Beason 
Regional Office Manager 

c. For projects located in the CHATTANOOGA Region, use: 

Tn Dot Region 2 Headquarters 
Bureau of Operations Building 
4005 Cromwell Road 
Chattanooga, Tennessee 37421 

Mr. Bob Brown 
Regional Director 

d. For projects located in the NASHVILLE Region, use: 

William R. Snodgrass Tennessee Tower 
Conference Center North, Robertson Room 
3rd Floor, 312 Eighth Avenue North 
Nashville, Tennessee 37243-0300 

Mr. Richard Marr, Bid Administrator 
William R. Snodgrass Tennessee Tower 
Suite 2200, 312 Eighth Avenue North 
Nashville, Tennessee 37243-0300 

e. For projects located in the JACKSON Region, use: 

Tn DoT Region 4 Headquarters 
300 Benchmark Place 
Jackson, Tennessee 38301 

Mr Johnny Utley 
Regional Office Manager 

f. For projects located in the MEMPHIS Region, use: 

3/115 Field Artillery Battalion 
National Guard Armory 
2610 East Holmes Road 
Memphis, Tennessee 38118 

CW2 Tim Vickers 
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Major market PLAN ROOMS used by the State Building Commission: 
(See 00130/B.7) 
Do not include italicized portions in Invitation to Bid. 

a. TRI - CITIES: 

Associated General Contractors 
249 Neal  Drive 
Blountville, TN 37617 
(423) 323 - 7121 

 

b. KNOXVILLE: 

F. W. Dodge Corp. Plan Room 
400Bearden Park Circle 
Knoxville, TN 37919 
(865) 584 - 0193 

Knoxville Builders Exchange 
300 Clark Street, NW 
Knoxville, TN 37921 
(865) 525 - 0443 

 

c. CHATTANOOGA: 

F. W. Dodge Corp. Plan Room 
5800 Building, Suite 900 
5708 Uptain Road 
Chattanooga, TN 37411 
(423) 892 - 1780 

Chattanooga Builders Exchange 
2100 South Greenwood Ave. 
P. O. Box 3124  (37404) 
Chattanooga, TN 37404 
(423) 622 - 1114 

Associated General 
Contractors 
101 West 21st Street 
Chattanooga, TN 37408 
(423) 265 - 1111 

d. NASHVILLE: 

F. W. Dodge Corp. Plan Room 
Suite 200, 1604 Elm Hill Pike 
Nashville, TN 37210 
(615) 366 - 4173 

Nashville Contractors Association
240 Great Circle Rd., #316 
P. O. Box 23234  (37202) 
Nashville, TN 37228 
(615) 254 - 8346 

Reed Construction Data 
Suite 108, 2 International Dr. 
Nashville, TN 37217 
(615) 399 - 8991 

Associated General Contractors 
408 Elm Street 
Nashville, TN 37203 
(615) 244-4555 

  

e. JACKSON: 

West Tennessee Plan Room 
439 Airways Blvd. 
Jackson, TN 38301 
(731) 427 - 2573 

 

f. MEMPHIS: 

F. W. Dodge Corp. Plan Room 
1995 Nonconnah Blvd., Suite 101 
Memphis, TN 38132 
(901) 332 -3907 

Memphis Builders Exchange 
642 South Cooper Street 
Memphis, TN 38104 
(901) 272 - 7495 

Reed Construction Data 
Suite C553, 2508 Mt. Moriah Rd.
Memphis, TN 38115 
(901) 362 - 6367 
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00200 INSTRUCTIONS TO BIDDERS 

A. Include the standard: 

00201 Instructions to Bidders 

B. Detailed review with CPM is required before using supplementary or other instructions. 

00210 SPECIAL SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 

A. NGB-FUNDED MILITARY PROJECTS.  For Department of Military projects in which certain major 
portions of the Work is funded by the National Guard Bureau, and requires a bid breakdown of these 
portions of the Work so to determine actual funding amounts to be apportioned.  Include the standard: 

00213 Supplementary Instructions to Bidders 

B. EQUIPMENT MAINTENANCE AGREEMENT.  For projects in which the Work includes the installation of 
new elevators, alarm systems, or other major equipment and systems for which continuing maintenance 
after construction is to be provided by an independent vendor under a maintenance agreement.   Include 
the standard: 

00214 Supplementary Instructions to Bidders 

C. SPECIAL REGULATORY CERTIFICATION.  For projects in which the Work includes the removal of 
underground storage tanks or of lead-containing materials (lead paint), TN Dept. of Environment and 
Conservation rules require contractor certification.  Include the standard: 

00215 Supplementary Instructions to Bidders 

D. MULTI-SITE PROJECTS.  This applies to projects in which the Work involves two or more sites in 
distinctly separate business regions, and a bidder may choose to list a different subcontractor for each 
trade for each site. Consult with the CPM Bidding Administrator on its use.  Include the standards: 

00216 Supplementary Instructions to Bidders 
and 
00226 Subcontractor Multi-Site Bidding Form (Editable .doc) 

And, on the form, fill in the appropriate spaces each of the specific permissible sites. 

00300 INFORMATION AVAILABLE TO BIDDERS 

A. Identify information that is available in addition to the Bidding Documents for review by bidders.  Such 
information may include preliminary scheduling, geotechnical data, description of existing conditions, 
photographs, pre-existing drawings, etc. 

B. GEOTECHNICAL DATA.  An example of this as would be provided regarding a geotechnical report is 
available as: 

00325 Geotechnical Data (Editable .doc) 

C. HAZARDOUS MATERIALS DATA.  If a hazardous materials survey has been conducted and is 
available for review by bidders, but not bound into the bidding documents, include in the project manual: 

00335 Hazardous Materials Data (Editable .doc) 

D. DISQUALIFICATION INFORMATION.  Current lists have been established (regarding this information) 
and are available for review by bidders at the CPM Web Site.  Include in the project manual: 

00345 Disqualified Contractors and Subcontractors 
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E. Whenever such information is to be made available, it should be stipulated that the information was 
gathered solely for the use of the Designer and not for use as a basis for preparing a bid; and, the use and 
interpretation of this information for any purpose will be entirely the responsibility of the using party. 

00400 BID FORM 

A. For  soliciting a Base Bid only, use the standard: 

00401 Bid Form (Std) (Editable .doc) 

B. Normal items to fill in on Bid Form: 

1. address of regional bid location; 
2. project title and SBC project number, appearing on all pages of bid form; 
3. Roof Bond amount, if applicable (see 00600), otherwise “N/A”; 
4. number of calendar days Contract Time (consider base bid plus alternates); and, 
5. amount of Liquidated Damages. 

C. Special items to edit into Bid Form when required: 

1. phasing of the Work; 
2. alternate bids (See 01230); 
3. unit price proposals (See 01271); and, 
4. maintenance agreement proposals. 

D. GUIDE FOR EDITING BID FORM: 

1. The Bid Form may require retyping in order to accommodate special items (see paragraph C) for 
the project.  Normal fill-ins and several variations are illustrated in the guide: 

00401 Bid Form Gde (Editable .doc) 

2. Provide an edited Bid Form that suits the particular project, following the format and wording of 
the guide. 

E. Whenever an attachment or supplement to the Bid is to be required, either include in the edited bid form a 
provision requiring the attachment or supplement, or make such a provision via Supplementary 
Instructions to Bidders (See 00220.) 

00400 SPECIAL BID FORM SUPPLEMENTS 

A. EQUIPMENT MAINTENANCE AGREEMENT.  This applies to projects in which Work includes the 
installation of new elevators, alarm systems, or other major equipment and systems for which continuing 
maintenance after construction is to be provided by an independent vendor under a maintenance 
agreement.  Such agreements are normally let through the Department of General Services; however, 
there may be advantages in bidding the maintenance agreement as an adjunct to the construction 
contract.  Provide a supplement to the Bid Form that suits the particular project.  For Long Form projects, 
the terms of the supplement can be incorporated into the Bid Form.  Follow the format and wording of: 

00408 Bid Form Supplement (Editable .doc) 

00430 SPECIAL BID DOCUMENT ENCLOSURES 

A. NGB-FUNDED MILITARY PROJECTS.  This applies to Department of Military projects in which certain 
major portions the Work is funded by the National Guard Bureau, and requires a bid breakdown of these 
portions of the Work so to determine actual funding amounts to be apportioned.  Include the standard: 

00437 Bid Breakdown 
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5.02 SOLICITING BIDS 

A. Public Advertisement for Bids: 

1. Designer is responsible for placing an advertisement for bids in the "Legal" classification of 
appropriate newspapers, when advertising is required.  If the Maximum Allowable Construction 
Cost exceeds $50,000, an Advertisement for Bids shall be published normally once 
approximately four (4) weeks prior to the bid date in at least one newspaper having circulation in 
the area.  The advertisement shall normally run on a Wednesday.  Use the text of the Project 
Manual Advertisement for Bids. 

2. Send the publisher’s bill and affidavit of publication for advertising directly to the Office of 
Business & Finance (See page 1.03), unless otherwise instructed by CPM. 

B. Document Distribution: 

1. Provide two (2) complete sets directly to CPM Bidding Administrator as soon as Bidding 
Documents are available, in addition to any other sets provided to the Owner.  Include an 
additional set for each if project includes a Scheduling Agent and/or Commissioning Agent. 

2. Provide Bidding Documents to approved plan houses (See page 4.05) Also, the State of 
Tennessee Office of Minority Business Enterprise provides similar “plan room” type services, and 
a representative may be in contact to request information about the project and a Bid Document 
set.  If contacted, cooperate fully with their requests. 

3. Provide "Bidders of Record" a Bid Pack consisting of a complete set of Bidding Documents, a 
Bid Form identical to that in the Project Manual, and Bid Envelope, in accordance with Project 
Manual Instructions to Bidders - paragraph 1.1. 

C. Information Available to Bidders: 

1. Information Available to Bidders consists of information outside of the Bidding and Contract 
Documents which is available for review by prospective bidders, such as preliminary scheduling 
data, geotechnical data, and the like. 

2. Reference in Project Manual: 
a. Such information should not be released unless it is identified in the Bidding 

Requirements of the Project Manual, as described on page 4.06. 
b. When such information exists but the Project Manual does not include the appropriate 

acknowledgment, add these to the Bidding Documents by addendum prior to entertaining 
any requests by bidders to see such information. 

3. Procedure for dissemination: 
a. By prior arrangement with the Owner, information may be available for inspection by 

appointment, it may be disseminated free of charge in Bid Packs or on request, or copies 
may be sold at cost. 

b. It is not necessary to obtain signed waiver forms.  A waiver has been included in the Bid 
Form. 

c. Limit conversations with bidders requesting to see such information to the business of 
providing and identifying the information.  Do not interpret the information, as such may 
confer special knowledge and be contrary to the competitive process. 
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5.03 DUTIES PROCEEDING TO BID DAY 

A. Pre-Bid Conference: 

1. A Pre-Bid Conference will be held unless expressly waived by CPM.  Consult with CPM to 
establish time, place and requirements.  Notify Bidders and other official plan-holders, in writing, 
of time and place of conference. 

2. Suggested agenda for a Pre-Bid Conference: 

a. Introduction of attending Owner and Designer Representatives. 
b. Confirm that Bidders have full Bid Pack and addenda to-date. 
c. Advise that no changes are binding unless in writing. 
d. Review sequence & timetable for questions & addenda. 
e. Review proper bid submittal requirements (ex: listing subcontractors.) 
f. Confirm bid date and place. 
g. Remind bidders that conditional or qualified bids are unacceptable. 
h. Express the State’s emphasis for diversity in its contractual relationships. 
i. Review briefly the scope of work and Contract Time. 
j. If Unit Prices or Allowances are included, discuss their purpose and use. 
k. Tour the site and take questions. 

B. Diversity in State Contracts: 

1. The State of Tennessee has established policy to give emphasis to diversity in its contractual 
relationships.  This policy is to achieve a more reflective marketplace of the community within this 
state.  Bidders who support and exhibit diversity within their organization and contracts are 
assisting the State in achieving this policy goal. 

2. The Designer is to assist the Owner in emphasizing the State of Tennessee’s policy toward 
diversity whenever possible.  The above statement may be used by the Designer at the Pre-Bid 
Conference as a means to express this policy. 

C. Addenda and Modifications: 

1. Make needed interpretations, clarifications, or changes to the Bidding Documents by means of 
addenda, preferably prepared according to CSI format.  Addenda shall: 
a. Be identified by a sequential number and date; 
b. identify the project by its full title, including the SBC or CPM project number; 
c. identify the Designer as source, and be signed and sealed by Designer of Record; 
d. include an appropriate introductory statement, identifying the previously issued Bidding 

Documents by date, and instructing bidders to acknowledge receiving the addendum on 
the Bid Form; and, 

e. be self-descriptive as to number of pages and attachments. 

2. Provide addenda concurrently to CPM Bidding Administrator (minimum 2-copies), the User 
Agency, plan houses, and Bidders of Record. 

D. Presiding Official for bid opening: 

1. The Designer will act as the presiding official at bid openings unless otherwise approved by 
CPM.  The presiding official is responsible for the bid opening; including all preparations, its 
smooth conduct, making a proper record, and associated actions delegated to others. 

2. Arrive early (preferably one-half hour) to take command of the proceedings. 
a. Check in with the Location Coordinator, who will have bids that have arrived by mail, 

and turns them over to the Designer at this time.  Bids are officially "received" by the 
Designer at the bid opening location. 

b. Establish “official timepiece” for use in closing receipt of bids, and verify accuracy of 
time shown.  It is advisable to set the time 1 or 2 minutes slow, so having the assurance 
that the time is not fast. 
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5.05  BID OPENING PRELIMINARIES 

A. Receiving Bids: 
1. Verify the completeness and correctness of the Project information required on the Bid 

Envelope, such that it provides sufficient assurance that the bid is for the correct project and the 
correct bid opening: 
a. Correct Project Title & Number, and Designer. 
b. Correct Time & Date. 

2. Verify the completeness of the Bidder information required on the Bid Envelope, checking 
that all appropriate spaces are filled in, and in accordance with the instructions on the bid 
envelope:  (Verification of the accuracy and correctness of bidder information in order to open the 
bid is not required.  These can and shall be verified after the bid opening.) 
a. Bidder Name & Address. 
b. Bidder License Number, Classification(s) & Expiration Date, plus Dollar Limit. 

• Exception- if bidder license information is blank, or “Bidder unlicensed” is circled, then 
it may be assumed that the bid is less than $25,000.00 and the bid may be opened; 
thereafter, its validity for consideration shall be verified. 

• Exception- if the line for bidder’s license dollar limit is blank, then this may be 
considered as a waivable informality. 

c. Plumbing, HVAC, and Electrical Subcontractor Name, License Number, Classification & 
Expiration Date. 
• Exception- if a line(s) for listing subcontractor is blank and the trade is not applicable 

to the project, as determined by the Designer, then this may be considered as a 
waivable informality. 

• Exception- if subcontractor(s) name only is listed and the license information is blank 
or incomplete, then it may be assumed that the subcontractor(s) bid is less than 
$25,000.00 and the bid may be opened; thereafter, its validity for consideration shall 
be verified. 

Regardless of the dollar value of the Plumbing, HVAC, or Electrical work, if any or all of 
those classifications are involved in the Work, then the name of all who is to perform the 
work, whether subcontractor(s) or general contractor must be listed. 

3. If there is a question or doubt about receiving and opening a bid being submitted, it is best 
to receive the bid, and retain it unopened until the issue has been resolved.  Final resolution shall 
be made only after consultation with CPM Bidding Administrator. 

4. Once the Bid Envelope is officially received: 
a. Record the time and date of receipt, and initial it, on the Bid Envelope. 
b. If it appears properly completed then sign in the space provided at the bottom of the 

envelope.  No Bid Envelope should be opened if not so approved. 
c. Keep Bid Envelope and its contents secure, and do not return it to the bidder. 

B. Receiving a modification or request to withdraw prior to the Bid Opening deadline:  
1. Check that it complies with Instructions to Bidders paragraph 12.1 and record the time and date 

of receipt and who received it on its face.  Keep it secure with the Bid Envelope.  Do not return a 
withdrawn bid at this time, nor open it in the Bid Opening. 

2. A modification(s) written on the face of the Bid Envelope, with appropriate binding signature, is 
acceptable if made prior to submittal.  However, once Bid Envelope has been officially received, 
then a modification must be submitted as a separate document. 
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5.07 COMPLETING THE BID TAB 
 by filling in during bid opening: 

[3]   Bidders of Record 
[3a] Name and city (*) 
[3b] License number (*) 

[4]   Contract Crime Statement 
Y if "yes" 
N if "no" 
NFI if not filled in 

[5]   Addenda Acknowledgment 
Indicate all by check mark 
Indicate fewer individually 

[6]   Minority Classification Statement 
Y if "yes" 
N if "no" 
NFI if not filled in 

[7]   Bid Security 
B if Bid Bond 
C if proper check 
* for other notation 

[8]   Bid Abstract 
[8b] Amounts, etc. 

[9]   Subcontractors (*) 
Plumbing, HVAC, Electrical 

[10] Participant Signatures 
Designer 
Owner 
Presiding Official. 

(*): 

Note spaces [3a], [3b], & [9]: 
Bidder's name, license number, and 
subcontractors may be filled in prior to 
opening of bids, as this information is 
evident on the Bid Envelope. 

Note item [3b]: 
Licensing may not be required for jobs 
under $25,000; so, if not filled in, show 
"NFI". 

Note item [7b]: 
In example, column headed "UP" 
indicates that response was given to all 
unit prices. 
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TRI-CITIES REGION map to the bid opening location 

US Armed Forces Reserve Center 
HQ 176 Maintenance Battalion 
TN Army National Guard 
251 Don May Road (Street Address) 
253 Don May Road (Mailing Address) 
Johnson City, TN 37615 
 
(423) 467-2111   Major William Del Castillo 

Suggested route from Knoxville:  
Take I-40 East to exit 421 onto I-81 North. 
Take I-81 North to exit 57A onto I-26 South toward Johnson City. 
Take exit 42 Hwy 75, Gray, at the end of the loop ramp turn right on Hwy 75 North (toward Gray and Airport). 
Turn left at the 2nd traffic light onto OLD GRAY STATION ROAD, (this is old Hwy 75 North, to the Fairgrounds). 
Approx.  0.5 miles turn left onto GRAY STATION ROAD. 
Approx.  0.5 miles turn right onto GRAY RURITAN DRIVE, (the Gray Volunteer Fire Dept. will be on the left). 
Go about 200 yards turn left to the US ARMED FORCES RESERVE CENTER (on the hill). 
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Map to the bid opening location for the KNOXVILLE REGION 

Tn DoT Region 1 Headquarters 
7345 Region Lane 
Knoxville, TN 37914 
 
(865) 594-2644 
Ms. Ruth Beason, Regional Office Manager 
Ms. Delores Guffey, Ass't Reg Office Manager 

 

Visitor parking in front 

Suggested route from West of Knoxville: 
From I-40 Eastbound take Strawberry Plains Pike Exit 398 
Go South ( right ) at the end of the ramp. 
At the first Intersection turn East ( left ) almost immediately after exiting ramp. 

Location 
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CHATTANOOGA REGION map to the bid opening location 

Tn DoT Region 2 Headquarters 
Bureau of Operations Building 

4005 Cromwell Road 
Chattanooga, TN 37421 

 
(423) 892-3430 

Mr. Bob Brown, Regional Director 
Mr. David Johnson, Regional Office Manager 

 

Visitor parking in front 

Suggested route from I-75: 
On the East side of town near Chattanooga 

Municipal Airport 
Take I-75 exit 4 onto State Route 153 North 

about 3 miles 
Exit Jersey Pike 
Turn Southwest (left) at top of exit ramp 

onto Jersey Pike 
Turn Northwest (right) after crossing 

S.R.153 (after Southbound exit ramp) 
onto Cromwell Road 

Offices on West (right) side about 8/10ths 
mile from Jersey Pike 

Location 
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Map to the bid opening location for the NASHVILLE REGION 

William R. Snodgrass Tennessee Tower 
Conference Center North, Robertson Room 
3rd Floor, 312 Eighth Avenue North 
Nashville, TN 37243 
 
(615) 741-4034 
Mr. Richard Marr, Bidding Administrator 

Location

NOTE:  Parking is difficult to find, access into the building 
is restricted to the 7th Avenue 3rd Floor entry, and 
visitors must sign in at the security desk; so allow 
for plenty of time for arrival. 
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JACKSON REGION map to the bid opening location 

Tn DoT Region 4 Headquarters 
300 BenchMark Place 
Jackson, TN 38301 
 
 
(731) 935-0162 
Mr. Johnny Utley, Regional Office Manager 
Ms. Peggy Anderson, Ass't Reg. Office Manager 

Visitor parking in front 

Suggested route from I-40: 
Take I-40 exit 76 onto State Route 223 Southbound. 
Turn East (left) onto Lower Brownsville Rd. 
Turn East (left) off of Lower Brownsville Rd to TN Dot 

Location 
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Map to the bid opening location for the MEMPHIS REGION 

Suggested route from the east: 
West on I-40 to exit 10-A (I-240) 
South & west on I-240 to exit 23B (Airways Rd) 
South on Airways Rd approx. 5 miles 
East on East Holmes Road approx. 1/2 mile 
Armory on north (left) side of road 

3/115 Field Artillery Battalion 
TN Army National Guard Armory 
2610 East Holmes Road 
Memphis, TN 38118 
 
(901) 543-7871 CW2 Tim Vickers 

 
 

Location 
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6.10 EXECUTING CHANGE ORDERS 

A. Change Order Form and Content: 

1. The Owner produces the Change Order.  Change Orders shall be written on the form specified 
in sections 01250 - 01259  

2. The Change Order document will include: 
a. Description of the change(s) in Work, either completely or briefly, with reference to a fully 

descriptive attachment; and, identifying prior Directive or Construction Change 
Authorization, if applicable. 

b. Statement of the change(s) in Contract Sum and Contract Time, both per item and total.  
The brief summary of changes in Contract Sum and Contract Time provided at the 
bottom of the form does not take the place of the statement included in the body of the 
form. 

c. Separate items for extensions of time unrelated to change in Work, such as delays or 
suspensions. 

d. Reference to attachments (See paragraph 6.10.B Change Order Attachments.) 

3. Pagination: 
a. Single-page change orders with attachments are preferred.  In the example change order 

to follow, differing compositions are used to maintain a single primary page. 
b. If multiple pages are necessary, use the top half of the form at the top of every page, and 

the bottom half of the form at the bottom of the last page.  Cite the project title (and 
number), change order number, and "page [page] of [total pages]" at the top of every 
page of a multi-page change order. 

4. Signatures of the Owner depend on Contracting Agency, thus: 
a. The CPM Assistant Commissioner, or authorized designee, is required to sign. 
b. For a Contracting Agency other than TN Dept. of Finance & Administration, the head of 

the Agency is required to sign; and customarily, other representatives of the Contracting 
Agency who signed the original agreement may be required to sign also. 

B. Change Order Attachments 

1. Every document attached to a change order must be referenced in it.  Reference may be 
indirect, such as a referenced attachment making further reference to another attachment. 

2. Attachment references should be adequately descriptive to provide a clear meaning of its 
contents - a reference such as “Attachment A” is inadequate.  If an attachment addresses 
multiple changes or issues, each item should have an adequate sub-reference. 

3. Attachment contents should be limited to a complete description of the proposed change(s) in 
the Work.  If at all possible, no issues or items should be included which are not associated with 
the contents of the change order. 

4. General Reference Attachment should be used to further reference and organize multiple 
attachments.  This should be a dated letter or similarly formalized document from the Designer.  
When properly applied, this is the only attachment actually referenced in the change order form.  
For each item, this “master attachment” repeats the brief information from the body of the change 
order, and adds justification, fuller description, and detailed references. 

C. Processing Change Orders and Directives: 

1. CPM prepares and signs a minimum of six (6) counterparts.  If the Contracting Agency is TN 
F&A, CPM sends to Construction Representative; otherwise, CPM sends to Contracting Agency, 
which signs and sends to Designer. 

2. Ideally, Designer and Contractor sign at Progress Meeting, and each retains a counterpart. 
3. If the Contracting Agency is TN F&A, Designer returns four (4) counterparts to the CPM 

Construction Representative. 
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Change Order Process Flow Chart 

 

 

NOTE:  The flowchart structure is typical for nearly all projects; 
however, some projects will deviate from this structure somewhat, 
depending on several possibilities - such as source of funding, or 
the project is non-centralized. 

 

Change is needed 

Designer 
issues Request for 

Proposal (RFP) 

Contractor 
signs/executes & 

keeps 1 counterpart 

Contractor 
generates and submits 

proposal 

Owner/CPM 
Construction Representative 

returns executed 
Change Order to 

F&A/CPM 

send RFP & backup to 
RFP file 

Owner/CPM 
Construction Representative 

presents Change 
Order for execution 

Owner/CPM 
Construction Administrator 

generates and signs 
Change Order 

Owner/CPM 
Construction Representative 

reviews proposals 

confers w/ Designer on 
appropriateness 

confers w/ CPM 
Project Manager 

if it involves 
a change in scope 

recommends to 
Construction 
Administrator 

Designer 
signs/executes & 

keeps 1 counterpart 

Designer 
confers on 

appropriateness 

6 counterparts

1 copy 
each

all remaining 
counterparts 

1 copy 
each 

at progress meeting      or earlier if needed 
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7.02 RECORD DOCUMENTS ON SPECIAL MEDIA 

A. Microfilm Specifications: 

1. Media Format: 
a. Furnish one (1) complete 35mm negative image (dark background, light lines). 
b. The Original shall be record quality, silver negative, fully processed film.  Image 

background density of the original camera negative shall be in the 1.1 to 1.35 range as 
measured with a densitometer.  Resolution of the original camera negative shall be a 
minimum of 112 lines per millimeter as measured by exposing the National Bureau of 
Standard’s Microscopy Resolution Test Chart at the beginning and end of each roll of the 
microfilm. 

2. Procedure: 
a. At the start of the filming of drawings, shoot a frame of a flat Architect’s scale and 

Engineer’s scale to establish the scale of reduction of drawings. 
b. The Project Manual, and other small size documents may be grouped “eight up” for 

filming, similar to “Scan”. 

B. Compact Disk Specifications: 
1. Media Format: 

a. Furnish three (3) complete renditions in electronic format on CD-R. 
b. CD-R media shall be of highest quality, utilizing phthalocyanine dye and gold reflective 

layer in the manufacturing process.  CD-R's manufactured with cyanine dye and 
aluminum reflective layer are not acceptable. 

2. Storage, View and Retrieval Requirements: 
a. Files shall be saved in their native file format and contained in a single database.   
b. Database shall be self-contained on the CD-R with all required software to search, view 

and retrieve all files contained in the database without necessitating the use of additional 
software.   

c. Database shall have the capability for password protection. 
d. Retrieved files must be able to be launched from the CD back into the software 

application that created the file, or into another compatible application to allow for 
revisions to be created. 

e. Retrieved files shall be capable of being copied as a saved file in the native file format - 
the original archived copy cannot be moved or changed.   

3. Database Software: 
a. Approved Products: 

1. "Alchemy", latest version. 
2. “kWise”, latest version. 

b. Other software meeting the above requirements may be submitted to CPM for approval. 
c. Check with CPM for known vendors able to provide the required services. 
 
 
 

CHAPTER 7 END 



SAMPLE BUILDING PLAQUE 
This is a sample building plaque for a project approved in 1996. Note that all State Building Commission members who were 
in office at the time the project was approved, and up until the completion of the project, are listed, along with their complete 
dates of service. Only the current members are listed without dates of service. 
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(BUILDING NAME) 
Dedicated (Date) 

STATE BUILDING COMMISSION 
GOVERNOR 

Phil Bredesen 
Don Sundquist 1995-2002 

LIEUTENANT GOVERNOR 
John S. Wilder 

SPEAKER OF THE HOUSE OF REPRESENTATIVES 
Jimmy Naifeh 

COMPTROLLER OF THE TREASURY 
John G. Morgan 

William R. Snodgrass 1955-1999 

SECRETARY OF STATE 
Riley Darnell 

STATE TREASURER 
Dale Sims 

Steve Adams 1987-2003 

COMMISSIONER OF FINANCE AND ADMINISTRATION 
Dave Goetz 

C. Warren Neel 2000-2003 
 John D. Ferguson 1996-2000 

STATE ARCHITECT 
Michael A. Fitts 

GENERAL CONTRACTOR 
(Name) 

ARCHITECT 
(Name) 

(USER AGENCY NAME) 
(Agency head, or other personnel whom the Agency head deems appropriate) 

• Prior to beginning plaque design work, Owner and Designer should consult with the State 
Architect for the appropriate listing of names, other wording, and design concept. 

• The State Architect will make final approval of the plaque design. 
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FRONT-END CHECKLIST 
PROJECT: 

Project No. 

for General Work, July 2004 Version  
DESIGNER Name/Submittal Date: 
 

REVIEWER Name/Review Date: 
 

FOR EACH ITEM:  check box to show completion, or mark “N” for “Not applicable”, or provide comments as desired by reference number. 

00001 Cover / Title Page 
[__] Correct Project Title & number shown 
[__] Date consistent w/ Dwgs, Seals, signatures 
[__] Contracting Agency correctly identified 
[__] Designer correctly identified 
[__] Designer & consultants seals & signatures 

00010 Table of Contents 
[__] Lists all documents bound in manual 

00015 List of Drawings 
[__] Lists all documents not bound in manual 

00110 Advertisement for Bids 
[__] Use or follow CPM Jan-2002 00110 

00130 Invitation to Bid 
[__] Use or follow CPM Jan-2002 00130 
[__] Full Project name & number 
[__] Designer name, addr, contact person, phone 
[__] Brief Proj Desc (adequate & < 25 words) 
[__] Pre-Bid Conference information 
[__] Mailed bids attention 
[__] Bid opening location 
[__] Bid Time and Date 
[__] Plan Rooms name & city; no address & phone 
[__] Plan Deposit identified or says not required 

00200 Instructions to Bidders 
[__] Use CPM July-2004 00201 
[__] If NGB Military Project: 

[  ] Add CPM Jan-2002 00213 
[__] If includes Maintenance Agreement: 

[  ] Add CPM July-2004 00214 
[__] If includes Underground Tank Removal: 

[  ] Add CPM July-2004 00215 
[__] If Work is at more than one location: 

[  ] Add CPM Jan-2002 00216, and 
[  ] Add CPM Jan-2002 00226 

00300 Information Available to Bidders 
[__] If geotechnical data available: 

[  ] Use CPM Jan-2002 00325 
[__] If hazardous materials data available: 

[  ] Use CPM Jan-2002 00335 
[__] Use CPM July-2004 00345 

00400 Bid Form 
[__] Use CPM July-2004 00401; or, 

[  ] follow CPM July-2004 00401 Gde 
[__] Project Title and number on all pages 
[__] Roof Bond amount (or %) identified, if appl. 
[__] Contract Time identified 
[__] Liquidated Damages identified 
[__] If alternates utilized: 

[  ] Not more than 3; 
Additive & in order of priority; and, 
Supported by Section 01230; 

[__] If unit prices utilized: 
[  ] supported by Section 01271; 

[__] If includes Maintenance Agreement: 
[  ] Add or utilize CPM Jan-2002 00408 

[__] If NGB Military project: 
[  ] Add CPM Jan-2002 00437 

00500 Agreement Forms 
[__] Use CPM Jan-2002 00501; or, 
[__] If Military NGB project: 

[  ] Omit CPM 00501; 
[  ] Use CPM Jan-2002 00507; and, 
[  ] Use CPM Jan-2002 00547 Corp Auth Cert 

[__] Use CPM Jan-2002 00521 Agreement form 
[__] Use CPM Jan-2002 00543 ACH form 
[__] Use CPM Jan-2002 00545 Sub W-9 form 

00600 Bonds 
[__] Use CPM Jan-2002 00615 
[__] If roof involved subject to State Roof Bond: 

[  ] Use CPM Jan-2002 00640 
00700 General Conditions 

[__] AIA Document A201, 15th Edition, 1997 
00800 Supplementary Conditions 

[__] Use CPM July-2004 00801, or; 
[__] If Federal Funded: omit CPM 00801, and; 

[  ] If civillian, add CPM 00813; or, 
[  ] If Military NGB, add CPM 00817 
[  ] Include Federal Wage Rates with either 

[__] If site NOT located on State-owned property: 
[  ] Add CPM Jan-2002 00827 for Contr Insur 

[__] Use CPM July-2004 00833 for Wage Determin 
[__] Use CPM July-2004 00835 Bldg Rates; or, 

[  ] CPM July-2004 00837 Hwy Rates 
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01100 Summary 
[__] Summarizes Work 
[__] Alternates NOT addressed 
[__] Delineates Contractor use of premises 
[__] Describes Owner occupancy 

01210 Allowances 
[__] If Allowances specified: 

[  ] Use CPM Jan-2002 01210; and, 
supported by Div 02-16 specs. 

01230 Alternates 
[__] If Alternates specified: 

[  ] Use CPM Jan-2002 01230; 
Not more than 3; and, 
Additive and in order of priority 

01250 Modification Procedures 
[__] Use CPM Jan-2002 01250 Mod. Procedures 
[__] Use CPM Jan-2002 01252 Weather Delays 
[__] If project is strictly re-roofing: 

[  ] Omit CPM 01252; 
[  ] Use CPM Jan-2002 01253 

[__] Use CPM Jan-2002 01256 Change Order form 
[__] Use CPM Jan-2002 01258 Itemization form 

01270 Unit Prices 
[__] If Unit prices specified: 

[  ] Use CPM Jan-2002 01271; 
Quantities & Units specified; 
supported by Div 02-16 specs; and, 

[  ] Stipulated or solicited in Bid Form 
01290 Payment Procedures 

[__] Use CPM Jan-2002 01290 Pay Procedures 
[__] Use CPM Jan-2002 01295 Schedule of Values 

01310 Project Management & Coordination 
[__] Use CPM Jan-2002 01310 Project Meetings 
[__] If includes Owner Commissioning Agent: 

[  ] Use CPM Jan-2002 01316 Comm Coord 
01320 Construction Progress Documentation 

[__] Use CPM Jan-2002 01321 Progress Schedules 
[__] If includes Owner-Assisted Scheduling: 

[  ] Omit CPM Jul 01 01321, and, 
[  ] Use CPM Jan-2002 01326 

01330 Submittal Procedures 
[__] Designer provides 
[__] As required, provide coordinating section 01340 on 

Shop Drawings, Product Data, and Samples, and 
other pertinent sections 

[__] If includes Owner Commissioning Agent: 
[  ] Use CPM Jan-2002 01336 Comm Submit 

01350 Special Procedures 
[__] If includes asbestos abatement: 

[  ] Use CPM Jan-2002 01355 
[__] If site is Detention facility: 

[  ] Use CPM Jan-2002 01356 
[__] If site is Mental Health/Disabilities facility: 

[  ] Use CPM Jan-2002 01357 

01390 Administrative Logs 
[__] Use CPM Jan-2002 01391 
[__] If includes asbestos abatement: 

[  ] Omit CPM Jul 01 01391 
[  ] Use CPM Jan-2002 01395 

01410 Regulatory Requirements 
[__] Use CPM July-2004 01411; or, 

[  ] Designer provides including provisions 
identical to standard paragraph 1.01.A 

01450 Quality Control 
[__] Use CPM Jan-2002 01451 Testing Lab Svcs 

[  ] Or Designer provides as needed 
[__] If includes asbestos abatement: 

[  ] Use CPM Jan-2002 01452 Test Lab Svcs 
01500 Temporary Facilities and Controls 

[__] Designer provides if needed 
[__] If includes Owner-Assisted Scheduling: 

[  ] Use CPM Jan-2002 01525 Field Offices 
01600 Product Requirements 

[__] Use CPM Jan-2002 01625 Product Opts & Subst 
[  ] Or Designer-provided equal 

[__] Use CPM Jan-2002 01632 Subst Request form 
[  ] Or Designer-provided equal 

01700 Execution Requirements 
[__] Designer provides Field Engineering, if needed 
[__] Designer provides Cleaning, if needed 
[__] Designer provides Starting & Adjusting, if needed 
[__] Use CPM Jan-2002 01770 Contract Close-out 
[__] If includes Owner Commissioning Agent: 

[  ] Use CPM Jan-2002 01776 Comm Close-out 
01780 Closeout Submittals 

[__] Use CPM Jan-2002 01781; or, 
[  ] Akin to CPM Jan-2002 01781 Gde. 

[__] If roof work involved: 
[  ] Use CPM Jan-2002 01785 Roof Data 

[__] If roof subject to standard warranty: 
[  ] Use CPM Jul-2002 01786 Roof Warranty 

 incl. project no. & components checked 
[__] Use CPM Jan-2002 01788 Sub & Supplier list 

01800 Maintenance Agreements 
[__] Use CPM Jan-2002 01821 Demo. & Training 
[__] Use CPM Jan-2002 01830 O & M Agree 
[__] If for alarm systems, use: 

[  ] CPM Jan-2002 01841; and, 
[  ] CPM Jan-2002 01842 

[__] If for elevators, use: 
[  ] CPM Jan-2002 01843; and, 
[  ] CPM Jan-2002 01844 

[__] If for audio/visual systems, use: 
[  ] CPM Jan 2002 01845 
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Appendix Two 
BIDDING DOCUMENTS 

for General Work using CPM Standard documents 

REFERENCE TABLE 
CODE KEY: File Code: CPM website file download type  .doc = editable MSWord file  .pdf = read only. 

Use Code: Category types designating characteristic usage   Std used in all manuals. 

File  
Code 

 Use 
Code  BIDDING REQUIREMENTS Pages

.doc Std 00110 Advertisement for Bids ................................................. 1

.doc Std 00130 Invitation to Bid ............................................................. 1
.pdf Std 00201 Instructions to Bidders .................................................. 2
.pdf Federal MIL 00213 Supplementary Instructions to Bidders......................... 1
.pdf Svc Agr 00214 Supplementary Instructions to Bidders......................... 1
.pdf HazMat 00215 Supplementary Instructions to Bidders......................... 1
.pdf Multi-Site 00216 Supplementary Instructions to Bidders......................... 1
.doc Multi-Site 00226 Subcontractor Multi-Site Bidding Form......................... 1
.doc Geotech 00325 Geotechnical Data ........................................................ 1
.doc HazMat 00335 Hazardous Materials Data............................................ 1
.pdf Std 00345 Disqualified Contractors and Subcontractors............... 1
.doc Std 00401 Bid Form ....................................................................... 2
.doc Gde 00401 Bid Form Guide ............................................................ 3
.doc Svc Agr 00408 Bid Form Supplement................................................... 1
.pdf Federal MIL 00437 Bid Breakdown ............................................................. 2

   CONTRACT FORMS  
.pdf Std 00501 Agreement Forms......................................................... 1
.pdf Federal MIL 00507 Agreement Forms......................................................... 1
.pdf Std 00521 Standard Form of Owner / Contractor Agreement ....... 4
.pdf Std 00543 Authorization Agreement for Automatic Deposits ........ 2
.pdf Std 00545 Substitute W-9 Form..................................................... 1
.pdf Federal MIL 00547 Corporate Authority Certificate ..................................... 1
.pdf Std 00615 Contract Bond............................................................... 2
.pdf Roof Std 00640 Three Year Roof Bond.................................................. 2

   CONDITIONS OF THE CONTRACT 
.pdf Std 00701 General Conditions Marker .......................................... 1
.pdf Std 00801 Supplementary Conditions ........................................... 8
.pdf Federal 00813 Supplementary Conditions ........................................... 12
.pdf Federal MIL 00817 Supplementary Conditions ........................................... 12
.pdf Property Ins 00827 Additional Supplementary Conditions .......................... 1
.pdf Std 00833 Additional Supplementary Conditions .......................... 1
.pdf Bldg Std  00835 Additional Supplementary Conditions .......................... 2
.pdf Road Std 00837 Additional Supplementary Conditions .......................... 1
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INSTRUCTIONS TO BIDDERS 

BIDDING DOCUMENTS 
1.1 Bonafide prime Bidders and major subcontractors may 
obtain one Bid Pack, including Bidding Documents, Bid Envelope, 
and Bid Form, in accordance with provisions of the Invitation to 
Bid. 
1.2 Individuals or firms securing Bid Packs become Bidders 
of Record, are automatically issued subsequent addenda, and will 
have deposit refunded upon returning complete Bidding 
Documents unmarked and in good condition within 15 days after 
the scheduled opening of bids.  Bidders of Record who do not 
submit a bid are also required to return the unused Bid Envelope.  
Upon failure to meet these conditions, deposit shall be forfeited. 
1.3 Bidders of Record may obtain additional copies of 
Bidding Documents at cost from Designer, but costs will not be 
refundable. 

EXAMINATION 
2.1 Bidders shall carefully examine site and documents to 
obtain first-hand knowledge of existing conditions and Work 
proposed.  Copies of standards referenced in Project Manual are 
available for review through Designer's office. 
2.2 Contractor will not be given extra payment for 
conditions which can be determined by examining site and 
documents. 

QUESTIONS 
3.1 Bidders shall submit questions about bidding 
documents to Designer in writing.  Replies will be issued to 
Bidders of Record by addenda and will become part of Contract 
Documents.  Designer and Owner will not make oral clarifications. 
3.2 Questions must be received by Designer at least six 
calendar days before bid opening date. 
3.3 Normal practice is that no addenda affecting pricing will 
be issued less than three calendar days before bid opening date. 

SUBSTITUTIONS 
4.1 Substitutions before receipt of bids shall be as identified 
in Supplementary Conditions and Division 1 specifications.  To 
request pre-bid approval of substitution, data required by 
Designer for evaluation must be received 10 calendar days before 
date set to receive bids.  Acceptable substitutions will be identified 
in addenda. 
4.2 Bidders submitting bids in reliance upon a substitution 
when the substitution has not been approved prior to bidding do 
so at their own risk. 

LIQUIDATED DAMAGES AND TIME 
5.1 Conditions for liquidated damages are established in 
Supplementary Conditions.  Time for completion and amount of 
liquidated damages are identified in Bid Form. 

LICENSING AND QUALIFICATIONS 
6.1 Bidders shall be familiar with the Contractors Licensing 
Act of 1976, as currently amended (codified in Tennessee Code 
Annotated Sections 62-6-101, et seq.).  A contract will not be 
awarded to a bidder whose bid is in conflict with state licensing 
law. 
6.2 In compliance with Tennessee Code Annotated Section 
50-9-114(a), prospective bidders are advised that the Owner does 
not operate a certified drug-free workplace program providing for 
testing. 

 
6.3 Bids submitted for this project shall not include a 
contractor or subcontractor that is disqualified from participating in 
State construction projects under the supervision of the State 
Building Commission.  As a matter of public record, the State 
Architect maintains a list of those that are disqualified, and the 
Owner endeavors to include a current copy of that list in the 
Bidding Requirements for its projects as Information Available to 
Bidders.  Failure to include a current list shall not negate the 
effect of disqualification. 

PRE-BID CONFERENCE 
7.1 Pre-Bid Conference may be held approximately 10 days 
prior to bid opening date at time and place to be announced.  
Bidders of Record will be notified in writing whether or not a pre-
bid conference will be held. 

BID FORM 
8.1 Make bids on an unaltered bid form furnished by the 
Designer in Bid Pack and duplicated in Project Manual.  Submit 
one Bid Form.  Failure to completely fill out Bid Form may cause 
bid to be rejected. 
8.2 If a Bidder chooses not to bid an Alternate, Unit Price, 
or Base Bid in a multiple Base Bid project, write "no bid" in the 
space.  To indicate availability of an Add Alternate at no additional 
charge, write "no charge" in the space.  Additional stipulations or 
qualifications on Bid Form may cause bid to be rejected. 
8.3 Bid Form shall be signed by person or persons legally 
authorized to bind Bidder to contract. 

BID SECURITY 
9.1 Bid Security is required in the amount of five percent 
(5%) of total amount bid, including alternates, made payable to 
State of Tennessee. 
9.2 Bid Bonds shall be issued by Surety company licensed 
to do business in Tennessee by Tennessee Department of 
Commerce and Insurance, and shall have certified and current 
Power-of-Attorney for Attorney-in-Fact attached. 
9.3 Checks shall be certified or cashier's. 
9.4 Owner may retain Bid Security of bidders to whom 
award is being considered until either (a) Contract has been 
executed, or (b) specified time has elapsed so that bid is not 
binding, or (c) bid has been rejected.  If Bidder refuses to enter 
into Contract or fails to furnish all required attachments properly 
executed, the amount of bid security shall be forfeited to Owner 
as liquidated damages, not as penalty. 

BID SUBMITTAL 
10.1 Submit Bid Form, with required attachments, in Owner's 
Bid Envelope furnished by Designer in Bid Pack.  Bidder shall fill 
in blank spaces on face of Envelope, except blank provided for 
Designer's approval. 
10.2 If any work, regardless of dollar value, is required for 
Plumbing, HVAC or Electrical, list subcontractor that will perform 
that work.  If Bidder will perform that work with Bidder's own 
forces, fill in Bidder’s name as subcontractor.  If no work is 
required in a category, write “N/R” (None Required) or “N/A” (Not 
Applicable) in space provided for subcontractor(s).  
10.3 Provide state contractor license number, expiration 
date, and applicable classifications for Bidder and listed 
subcontractors, as applicable by state licensing law.  If the value 
of subcontractor’s work is such that no license is required, and 
subcontractor is unlicensed, fill in “N/A” in the license number 
column, but still fill in name. 
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10.4 Bidders are solely responsible for ensuring that bids are 
received by the time and at the place identified for receipt of bids.  
A bid sent by mail shall be enclosed in an envelope clearly 
marked "Bid Envelope Enclosed".  Bids received late will be 
returned unopened. 

RECEIPT AND OPENING OF BIDS 
11.1 Bids will be received and opened at time and place 
identified in Invitation to Bid. 

WITHDRAWAL AND MODIFICATION PRIOR TO 
CLOSE OF BIDDING 

12.1 Bids, once submitted, may be withdrawn or modified 
before the scheduled opening time only upon receipt of request 
signed by a person legally authorized to bind bidder to contract.  If 
bid is withdrawn, it may not be resubmitted.  Modification to a bid 
amount may be made as "add" or "deduct" only.  Oral, telephonic 
or telegraphic withdrawal or modification will not be considered.  
After time and date designated for receipt of bids, bid may not be 
modified during time period stipulated in Bid Form. 

POST-BID WITHDRAWAL OF BID FROM 
CONSIDERATION DUE TO MISTAKE 

13.1 Request to withdraw bid due to mistake must be in 
writing to Capital Projects Management, delivered in person or 
postmarked certified or registered mail not later than twenty-four 
hours after the time fixed for receipt and opening of bids.  
Request shall acknowledge that bidder refuses to enter into 
contract based on bid and intends to submit original work papers, 
documents, and materials used in preparation of the bid in like 
manner within five working days following date of bid opening. 
13.2 Bidder making such request will be removed from 
consideration for award of contract; and, a duly appointed review 
panel shall consider whether forfeiture of Bid Security should be 
waived. 

CONSIDERATION OF BIDS 
14.1 To be considered, Bids shall be made in accordance 
with these Instructions to Bidders.  Failure to comply with these 
bidding requirements may cause bid to be rejected. 
14.2 The Owner reserves right to:  reject Unit Prices 
proposed in a bid without invalidating other portions of bid; reject 
a bid which does not provide all required Unit Prices; waive 
informalities; and, reject any or all bids. 
14.3 It is Owner's intent to award contract, or multiple 
contracts in the case of multiple base bids, based upon lowest 
evaluated responsive bid submitted by responsible bidder for 
base bid plus alternates (if any) taken in order up to, but not to 
exceed the Bid Target.  If the base bid of all bidders exceeds the 
established Bid Target, the low bidder is determined by the lowest 
base bid submitted by a responsible bidder irrespective of any 
alternates (if any) bid.  When alternates are included in bidding, 
Bid Target will be announced at bid opening prior to opening bids.  
Alternates may be accepted or rejected at Owner's discretion, 
provided that final combination of base bid and accepted 
alternates does not change low bidder as established by above 
method. 
14.4 In the event of tie bids, preference will be given to in-
state bidder over out-of-state bidder; and, if a tie still exists, 
successful bidder will be determined by chance. 
14.5 In the case of a multiple Base Bid, Owner may award a 
combined contract for the Work of more than one Base Bid if the 
same bidder is the successful low bidder on each. 

POST BID INFORMATION 
15.1 Each Bidder shall be prepared, if requested by Owner 
or Designer, to present evidence, within ten days of the request, 
of experience, qualifications, and financial ability to carry out the 
terms of the contract. 

BONDS 
16.1 Successful bidder shall provide Bonds as required by 
the bidding documents and in accordance with paragraph 11.5.1 
of the Conditions of the Contract and paragraph 17.1 below.  
Bond forms shall be the State of Tennessee standard bond forms, 
which are sequenced in Project Manual as listed in Table of 
Contents.  Contract Bond, if required, shall be in the amount of 
one hundred percent (100%) of the Contract Sum.  Three Year 
Roof Bond, if required, shall be in an amount as stipulated on the 
Bid Form. 

EXECUTION OF THE CONTRACT 
17.1 If a Bidder is presented the written Agreement form for 
signing, then that Bidder shall deliver to the identified Owner's 
representative, within five calendar days after presentation, the 
required number of counterparts of the signed Agreement Form, 
Contract Bond (if required), Roof Bond (if required), certificates of 
insurance, and an "Authorization Agreement for Automatic 
Deposits (ACH Credits) Form" if such an authorization is not 
already on file with the Owner. 
17.2 For the purpose of computing time, the five days 
referred to in paragraph 17.1 commence the day after receipt of 
the agreement form by Bidder.  Should the fifth day fall on a State 
holiday, or weekend, Bidder shall provide required documents as 
directed no later than the next working day; however, regardless 
of circumstances or causes for Bidder exceeding delivery time, 
Owner shall be entitled to either require forfeiture of bid security or 
to add for each day the Bidder exceeds the five day period a 
corresponding extra day in which to return a fully executed 
contract, which return will be considered effectuated by mailing 
Agreement to the Contractor within the required time plus any 
extensions provided herein. 

AWARD OF THE CONTRACT 
18.1 Presentation of Agreement form by Owner to bidder for 
signature does not constitute award of Contract.  Contract shall 
not be considered awarded until Bidder has received a fully 
executed Agreement. 

PARTICIPATION OF 
MINORITY-OWNED BUSINESSES 

19.1 It is the express desire of the State Building 
Commission to include an emphasis on diversity in its contractual 
relationships with contractors for the construction, demolition or 
renovation of State projects under the jurisdiction of the 
Commission. The Commission acknowledges that firms who 
demonstrate and embrace diversity within their programs and 
policies are assisting the State in achieving its goals in building a 
more reflective marketplace of the community within this state. 
19.2 It is a requirement of all successful bidders on projects 
under the jurisdiction of the State Building Commission that they 
report to the Owner the names and amounts of contracts entered 
into with “Disadvantaged or Minority -Owned Businesses” on their 
contract with the Owner in order for the Owner to collect data on 
such participation 

END OF INSTRUCTIONS TO BIDDERS 
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SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 

MODIFICATIONS 

to the 

INSTRUCTIONS TO BIDDERS 

Following supplements modify, change, delete from 
or add to "Instructions to Bidders".  Where an Article, 
Paragraph, Subparagraph, or Clause thereof is 
modified or deleted by these Supplementary 
Instructions to Bidders, unaltered provisions of that 
Article, Paragraph, Subparagraph, or Clause shall 
remain in effect. 

CPM Std Instructions to Bidders 

LICENSING AND QUALIFICATIONS 
(Add paragraph 6.4 to read as follows:) 
6.4 Bidder must exhibit qualifications and experience 
commensurate with the level of work required.  Bidder should 
submit the following information to Designer no less than 14 days 
prior to bid opening for Designer’s review: 

.1 Provide number of years in business for installation and 
maintenance of the type/kind of equipment contained in this 
project.  Provide number of years firm has existed, and years 
operated in locale of this project. 
.2 List a minimum of five similar projects completed within 
the last five years.  Provide name of each project, cost, 
address, and contact person at the site. 
.3 Work on equipment shall be performed by firms having 
specific experience in equipment renovations.  Provide name 
of qualified firm with list of similar type projects for approval. 

CONSIDERATION OF BIDS 
(Add paragraph 14.6 to read as follows:) 
14.6 For purposes of determining the low bidder as set forth 
in paragraph 14.3, when a maintenance agreement is priced in the 
Bid Form and specified, the Base Bid shall be replaced by an 
amount equal to the sum of Bidder's stated Base Bid plus the total 
five-year Service Charges of the maintenance agreement.  The 
resultant Contract Sum of construction agreement shall be only for 
the Base Bid plus accepted Alternates, and not include the Service 
Charges of the maintenance agreement.  The resultant 
Maintenance Agreement shall be only for the Annual Service 
Charges, and include the Labor Rate Unit Costs. 

END of SUPPLEMENTARY  
INSTRUCTIONS TO BIDDERS 
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SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 

MODIFICATIONS 

to the 

INSTRUCTIONS TO BIDDERS 

Following supplements modify, change, delete 
from or add to "Instructions to Bidders".  Where 
an Article, Paragraph, Subparagraph, or Clause 
thereof is modified or deleted by these 
Supplementary Instructions to Bidders, 
unaltered provisions of that Article, Paragraph, 
Subparagraph, or Clause shall remain in effect. 

CPM Std Instructions to Bidders 

LICENSING AND QUALIFICATIONS 
(Add paragraph 6.5 and 6.6 to read as follows:) 
6.5 For work associated with underground storage 
tanks, responsible Bidder or Bidder’s sub-contractor for 
performing such work shall be approved by the Tennessee 
Department of Environment and Conservation, Division of 
Underground Storage Tanks, as a “Corrective Action 
Contractor” (CAC). 
6.6 For work associated with abatement of lead-
containing materials, responsible Bidder or Bidder’s sub-
contractor for performing such work shall be certified by the 
Tennessee Department of Environment and Conservation, 
Division of Solid Waste Management. 

END of SUPPLEMENTARY  
INSTRUCTIONS TO BIDDERS 
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DISQUALIFIED CONTRACTORS AND SUBCONTRACTORS 

LISTING OF DISQUALIFIED CONTRACTORS AND SUBCONTRACTORS: 

1. These contractors and subcontractors are disqualified from participating in State construction projects under 
the supervision of the State Building Commission for the duration of the dates indicated.  Such disqualification 
extends to succeeding or related corporations, partnerships, joint ventures, and other business organizations 
having substantial factual or legal connections, continuity, or identity with those that have been disqualified. 

2. This list originates from the State Architect, and is deemed accurate as of the date of its issue, and may also 
be viewed on the F&A Web page at www.state.tn.us/finance/cpm.  A more current list may be available. 

3. Debarment of a contractor or sub-contractor by any other state agency may be cause for debarment of award 
of a contract on projects under the jurisdiction of the State Building Commission.  A listing of debarred 
contractors for the Department of General Services can be obtained through their office. 

Disqualified Name Last known Address From Through 

C&S Contractors 750 N. Broad Street, Suite 202, 
Cleveland, TN. 37311 8 May 2003 7 May 2006 

City Roofing 4920 Pleasant Hill Road, 
Memphis, TN. 38118 8 May 2003 7 May 2006 

Benny Neill Construction, LLC 325 Neill Cemetery Road, 
Savannah, TN. 38372 8 May 2003 7 May 2006 

Ronnie Rex Wallace 
Construction 

2686 Huntsville Hwy, Fayetteville, 
TN. 37334 8 May 2003 7 May 2006 

Valley Wide Consolidated 
Construction, Inc. 

114 ½ E. Washington Ave., Ste 4, 
Athens, TN. 37303 21 Aug 2003 20 Aug 2006
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BID FORM 

BID TO: STATE OF TENNESSEE   
For the Project Titled:  

A. The Bidder acknowledges in submitting this bid that: 

1. Bidder has received, read, and understands the Bidding Documents, has visited the site and become 
familiar with local conditions under which work is to be performed, has correlated observations with 
requirements of Bidding Documents, and makes this bid in accordance therewith. 

2. Information Available to Bidders, identified in 00300 series documents in the Bidding Requirements, 
were prepared solely for Designer's use in design of this Work and have not been relied upon in the 
preparation of this bid.  The use and interpretation of such information for any purposes is entirely the 
responsibility of the using party. 

3. Contractors and Subcontractors that have been disqualified from participating in State Building 
Commission projects have not been included in this bid, and will not be allowed to perform work under 
the contract that may result. 

4. The required Bid Security, in the amount of five percent (5%) of the total amount bid, is attached hereto. 

5. Failure to complete Bid Form, provide required attachments, or comply otherwise with the Instructions to 
Bidders, may be cause for rejection of bid. 

6. The person who signs this bid on behalf of the Bidder is required to be legally empowered to bind the 
Bidder to a Contract. 

7. This Bidder's status, as required by State Building Commission Policy and Procedure paragraph 5.02, is: 
   

(True or False) 

The Bidder and/or any of the Bidder's employees, agents, independent 
contractors and/or proposed subcontractors have been convicted of, pled guilty 
to, or pled no lo contendre to any contract crime involving a public contract. 

8. This Bidder’s status, as required by State Building Commission Policy and Procedure paragraph 5.03, is: 
   

(Yes or No) 

(This information is for reporting purposes only, and is not a factor in the evaluation of bids) 

The Bidder is certified as a “Disadvantaged or Minority -Owned Business”. 
If “Yes”, then check the applicable: 

If Minority, check Classification:  Minority Man Business Enterprise 
 Minority Woman Business Enterprise 
 Woman Business Enterprise 
 Handicapped/Disabled Business Enterprise 

 Native American 
 Asian Pacific American 
 Asian Indian American 

 African American 
 Hispanic American 
 Other ____________________

Name of Certifying Agency:  

9. This Bidder has received the following addenda: 

Addendum No.  dated   Addendum No.  dated  

Addendum No.  dated   Addendum No.  dated  

Addendum No.  dated   Addendum No.  dated  
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BID FORM continued 
For the Project Titled:  

B. This Bidder agrees to: 

1. Honor this bid for a period of forty-five (45) days following the date of the scheduled opening of bids. 

2. Enter into and execute a contract, if presented on the basis of this bid, and furnish certificate(s) of 
insurance, bonds, and other documents related to the contract as required by the Bidding Documents. 

3. If required by the Bidding Documents, furnish Three Year Roof Bond in the amount of: 
  

4. Accomplish the Work in accordance with the Contract Documents. 

5. Achieve Substantial Completion of the Work in accordance with the number of calendar days Contract 
Time set forth, allotted from and including the date stipulated in the Notice to Proceed; and, accept the 
conditions for Liquidated Damages in the amount set forth per calendar day. 

Phase Commencement Contract Time Liq. Damages 
All Notice to Proceed for all Work  Days $ Per Day 

6. Complete the Work of this project for the lump sum of: 

BASE BID: 
 And  / 100ths Dollars

(Amount shown in both words and figures) $ 

Submitted by: 
Authorized Signature Date

Name Title

On behalf of: 
(Name of Bidder) 

 Federal Employer Identification Number (EIN)

Address 
(Street & Mailing Address) 

 

Telephone No. Facsimile No.

Email 
 



BID FORM 

BID TO: STATE OF TENNESSEE 
For the Project Titled:   
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A. The Bidder acknowledges in submitting this bid that: 

1. Bidder has received, read, and understands the Bidding Documents, has visited the site and become 
familiar with local conditions under which work is to be performed, has correlated observations with 
requirements of Bidding Documents, and makes this bid in accordance therewith. 

2. Information Available to Bidders, identified in 00300 series documents in the Bidding Requirements, 
were prepared solely for Designer's use in design of this Work and have not been relied upon in the 
preparation of this bid.  The use and interpretation of such information for any purposes is entirely the 
responsibility of the using party. 

3. Contractors and Subcontractors that have been disqualified from participating in State Building 
Commission projects have not been included in this bid, and will not be allowed to perform work under 
the contract that may result. 

4. The required Bid Security, in the amount of five percent (5%) of the total amount bid, is attached hereto. 

5. Failure to complete Bid Form, provide required attachments, or comply otherwise with the Instructions to 
Bidders, may be cause for rejection of bid. 

6. The person who signs this bid on behalf of the Bidder is required to be legally empowered to bind the 
Bidder to a Contract. 

7. This Bidder's status, as required by State Building Commission Policy and Procedure paragraph 5.02, is: 
   

(True or False) 

The Bidder and/or any of the Bidder's employees, agents, independent 
contractors and/or proposed subcontractors have been convicted of, pled guilty 
to, or pled no lo contendre to any contract crime involving a public contract. 

8. This Bidder’s status, as required by State Building Commission Policy and Procedure paragraph 5.03, is: 
   

(Yes or No) 

(This information is for reporting purposes only, and is not a factor in the evaluation of bids) 

The Bidder is certified as a “Disadvantaged or Minority -Owned Business”. 
If “Yes”, then check the applicable: 

If Minority, check Classification:  Minority Man Business Enterprise 
 Minority Woman Business Enterprise 
 Woman Business Enterprise 
 Handicapped/Disabled Business Enterprise 

 Native American 
 Asian Pacific American 
 Asian Indian American 

 African American 
 Hispanic American 
 Other ____________________

Name of Certifying Agency:  

9. This Bidder has received the following addenda: 

Addendum No.  dated   Addendum No.  dated  

Addendum No.  dated   Addendum No.  dated  

Addendum No.  dated   Addendum No.  dated  
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 B. This Bidder agrees to: 

1. Honor this bid for a period of forty-five (45) days following the date of the scheduled opening of bids. 

2. Enter into and execute a contract, if presented on the basis of this bid, and furnish certificate(s) of 
insurance, bonds, and other documents related to the contract as required by the Bidding Documents. 

If 3-Year Roof Bond is included in the Work, fill in required bond amount below – either a dollar amount or 
percent of bid amount – whichever is appropriate; otherwise fill in with “Not Applicable”.)

3. If required by the Bidding Documents, furnish Three Year Roof Bond in the amount of: 
       

4. Accomplish the Work in accordance with the Contract Documents. 

5. Achieve Substantial Completion of the Work in accordance with the number of calendar days Contract 
Time set forth, allotted from and including the date stipulated in the Notice to Proceed; and, accept the 
conditions for Liquidated Damages in the amount set forth per calendar day. 

Phase Commencement Contract Time Liq. Damages 
All Notice to Proceed for all Work  Days $ Per Day 

(Choose No. 5 above for single-phase work, or No. 5 below for multiple-phase work,  
and then delete the one not chosen.) 

5. Achieve Substantial Completion of the Work and each Phase thereof in accordance with the number of 
calendar days Contract Time allotted each, from and including the Commencement of each; and accept 
the conditions for Liquidated Damages in the amount set forth for each, wholly and severally for the 
Work and each Phase: 

Phase Commencement Contract Time Liq. Damages 
All Notice to Proceed for all Work  Days $ Per Day 

   Days $ Per Day 
   Days $ Per Day 
   Days $ Per Day 

(If alternates are included, use the following to indicate their effects on Time and LDs, whether additive or 
deductive; otherwise delete.) 

And, accept amendment of Contract Time applicable to each Alternate included in the Work 
Phase Alternate Contract Time Liq. Damages 

 Alternate No. 1 Add Days Add $ Per Day 
  Deduct Days  $ Per Day 
  Days  $ Per Day 

6. Complete the Work of the Base Bid for this project for the lump sum of: 

Base Bid: 
 And  / 100ths Dollars

(Amount shown in both words and figures) $ 
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(If alternates are included & single-phase work, edit the following; otherwise delete.) 

7. Include work of the following alternates as specified (See Section 01230) for the additional amounts 
listed: 

Alternate 1: 
 And  / 100ths Dollars

(Amount shown in both words and figures) $ 

Alternate 2: 
 And  / 100ths Dollars

(Amount shown in both words and figures) $ 

Alternate 3: 
 And  / 100ths Dollars

(Amount shown in both words and figures) $ 

(If unit prices are included, edit the following; otherwise delete.) 

8. Propose the following Unit Prices, and include the total calculated value (i.e., the Base Quantity 
indicated in Section 01271 multiplied by proposed Unit Price) of each Unit Price in the bid amounts 
above, and agree to their use in the construction contract, if accepted by Owner: 

Item Description (See Section 01271) Unit Price 
 

Unit 

1.  $  per  

2.  $  per  

3.  $  per  

4.  $  per  

5.  $  per  

This bid submitted by: 
Authorized Signature Date

Name Title

On behalf of: 
(Name of Bidder) 

 Federal Employer Identification Number (EIN)

Address 
(Street & Mailing Address) 

Telephone No. Facsimile No.

Email  
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Capital Projects Management 

SUPPLEMENTARY CONDITIONS 
Modifications to AIA Document A201-1997, General Conditions of the Contract for Construction 

The following supplements modify, change, delete from or add to “General Conditions of the Contract for 
Construction”, AIA Document A201, 1997 Edition.  Where an Article, Paragraph, Subparagraph or Clause 
of General Conditions is modified or deleted by Supplementary Conditions unaltered provisions of that 
Article, Paragraph, Subparagraph or Clause shall remain in effect. 

1 GENERAL PROVISIONS 
1.1.7 After “…volume" insert “or set”; and, after “...Contract" 
insert ", schedules, tables, drawings,". 

1.1.8 Add subparagraph 1.1.8 as follows: 
Provide or Provided: 
"Provide" or "Provided" as used in Contract Documents includes 
furnishing and installing a thing, product, system or the like. 

1.2.4 Add subparagraph 1.2.4 as follows: 
Within the Specifications, the sections of Division One (01) are 
General Requirements, and apply to all sections of the 
Specifications. 

1.6 In paragraph heading and throughout subparagraph 
1.6.1, delete "Instruments of Service", and substitute 
“Documents”; and, in third sentence, after "...authors of them", 
delete the rest of sentence. 

2 OWNER 

2.1.1 In the first sentence after “The Owner is the…” delete 
remainder of sentence and substitute “State of Tennessee”. At 
the end of the second sentence add “except as otherwise 
provided in this subparagraph”.  Add to subparagraph as 
follows: 
For the purposes described in this subparagraph relating to 
approval of modifications described in Article 7, the signature of 
the following will constitute the signature of the Owner: 

 .1 the State Architect or the head of Tennessee 
Department of Finance & Administration Capital Projects 
Management; and, 

 .2 the head, or the designee thereof, of the Contracting 
Agency identified as such in the Agreement if not the 
Department of Finance and Administration. 

2.1.2 Delete entire subparagraph.  Public construction 
projects are not subject to mechanics' liens in Tennessee.  The 
remedy afforded to laborers and furnishers of material on State 
projects is referenced in Subparagraph 4.4.8. 

2.2.1 Delete entire subparagraph and substitute: "The 
Owner's project number constitutes verification that funding has 
been established as a matter of public record." 

2.4.1 Delete entire subparagraph and substitute: "If 
Contractor defaults or neglects to carry out Work in accordance 
with Contract Documents or fails to fulfill requirements of 
Contract, then Owner may, after ten (10) days written notice to 
Contractor and without prejudice to any other remedy that Owner 
may have, make good such deficiencies.  In such case, 
appropriate modification will be issued deducting from payments 
then or thereafter-due Contractor the cost of correcting such 
deficiencies, including costs of Designer's additional services 
made necessary by such default, neglect, or failure.  Designer will 
approve both such action and the amount charged to Contractor.  
If payments then or thereafter due Contractor are insufficient to 
cover such amount, Contractor shall pay difference to Owner." 

3 CONTRACTOR 

3.2.3 Delete the last sentence and substitute: “Contractor 
shall not be liable to Owner or Designer for damage resulting from 
error, inconsistency, or omission in Contract Documents, unless 
Contractor discovered, or in the exercise of reasonable diligence 
should have discovered such error, inconsistency, or omission 
and failed to report it to Designer.  If contractor performs 
construction activity when Contractor knows, or should know in 
exercise of reasonable diligence that the activity involves error, 
inconsistency, or omission in Contract Documents, Contractor 
shall assume responsibility for such performance and shall bear 
the attributable costs for correction.” 

3.3.1 In third sentence, after “…timely written notice”, insert 
“and a proposal of corrective changes”, before continuing with “to 
the Owner…”; and, delete the last sentence. 

3.4 Add Subparagraphs 3.4.4 through 3.4.6 as follows: 

3.4.1 Add to subparagraph as follows: “Contractor shall not 
receive material nor labor from one who submitted a competing 
general bid for the same Contract and subsequently withdrew, 
reneged, or otherwise failed to enter into contract.” 

3.4.2 Delete this subparagraph in its entirety, and 
substitute the following: 
Specified materials, equipment, and systems are essential 
elements of the Contract.  If Contractor desires to use another 
material, equipment, or system in lieu thereof, Contractor shall 
request approval in writing and shall submit samples and data as 
required for Designer’s consideration.  Designer and Owner will 
be final judge of acceptability of substitution.  No substitution shall 
be made without authority in writing from Designer.  Not later than 
twenty-one (21) days after award of contract, Contractor shall 
provide a list showing names of manufacturers proposed for each 
specified product, and applicable name of installer, whether 
Contractor or subcontractor.  Designer will within fourteen (14) 
days reply in writing to Contractor stating whether Owner or 
Designer, after due investigation, has reasonable objection to any 
such manufacturer or installer. If adequate data on proposed 
manufacturer or installer is not available, Designer may state that 
action will be deferred until Contractor provides further data.  
Contractor shall not make use of a manufacturer, or installer to 
which Owner or Designer has reasonably objected.  Contractor 
will receive adjustment in Contract Sum, Contract Time, or both 
for making such change unless objection was based on failure of 
manufacturer or installer to meet requirements of Contract 
Documents, in which case neither Contract Sum nor Contract 
Time shall be adjusted.  Failure to object to a manufacturer shall 
not constitute waiver of requirements of Contract Documents.  
Products furnished by listed manufacturers must conform to such 
requirements. 

3.4.4 Contractor shall disclose existence and extent of 
financial interests, whether direct or indirect, which Contractor has 
in proposed subcontractors and material suppliers. 
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3.4.5 Non-discrimination in employment: 

3.4.5.1 Contractor shall not discriminate against any employee or 
applicant for employment because of race, creed, color, religion, 
sex, age, or national origin as defined in Tennessee Code 
Annotated (TCA) 4-21-401, et seq., nor because of handicap, in 
accordance with TCA 8-50-103. 

3.4.5.2 Contractor shall take affirmative action to ensure that 
applicants are employed, and that employees are treated during 
employment without regard to handicap, race, creed, color, 
religion, sex, age, or national origin, including but not limited to 
practices in recruitment, recruitment advertising, employment, 
selection for training or apprenticeship, rates of pay or other forms 
of compensation, upgrading, demotion, transfer, layoff, or 
termination. 

3.4.5.3 Contractor shall post in conspicuous places, available 
to employees and applicants for employment, notices setting forth 
these policies of non-discrimination. 

3.4.5.4 Solicitations or advertisements for employees placed by 
or in behalf of Contractor shall state that qualified applicants shall 
receive consideration for employment without regard to handicap, 
race, creed, color, religion, sex, age, or national origin. 

3.4.6 Prevailing Wage Scale 

3.4.6.1 Contractor is required to comply with policies, 
conditions and rules of the Tennessee Department of Labor 
pursuant to TCA 12-4-401, et seq, which include that if the 
Contract Sum exceeds fifty thousand dollars ($50,000.00), 
Contractor is required to pay Prevailing Wage Scale current in the 
area of the project to laborers and mechanics employed on the 
Work, as set forth in said rules, policies, and statute, and to 
furnish weekly payrolls with the decision number noted on each to 
the Tennessee Department of Labor. 

3.4.6.2 When a Federal Wage Scale will apply to the Project, it 
will be included in Contract Documents, and Contractor shall pay 
not less than rates set forth.  If both federal and State wage rates 
apply to project, Contractor shall pay the higher of the two wage 
scales for each craft or trade. 

3.4.6.3 Current Prevailing Wage Scale Determination(s) for this 
project will have been bound herein, after the Supplementary 
Conditions, or issued by addendum, if Owner’s estimate of the 
value of Work indicates that it is required.  Failure of Owner or 
Designer to provide current wage scale decision prior to bidding 
does not relieve Contractor of obligations set forth above. 

3.4.6.4 If applicability or values of Prevailing Wage Rates 
applicable to the project change during the course of the Contract, 
or differ from those provided in Contract Documents, equitable 
adjustment in Contract Sum shall be made. 

3.6 Add subparagraphs 3.6.2 and 3.6.3 as follows: 

3.6.2 Subparagraph 3.6.1 notwithstanding, if after bids are 
received or negotiations concluded, the State of Tennessee 
enacts a change in a sales, consumer, use, or similar state tax for 
the Work or a portion thereof provided by the Contractor, the 
Contract Sum shall be accordingly adjusted by appropriate 
modification or the Owner may make other lawful provision to 
mitigate the change. 

3.6.3 Neither Contract Sum nor Contract Time shall be 
adjusted for impacts resulting from a change in a tax by a 
governmental body other than the State of Tennessee, regardless 
of when the tax is enacted or goes into effect. 

3.7.2 Add to the beginning of the first sentence “Except as 
provided in subparagraph 3.7.5, “ 

3.7.3 Add to the beginning of the first sentence “Except as 
provided in subparagraph 3.7.5, “ 

3.7.4 Add to the beginning of the first sentence “Except as 
provided in subparagraph 3.7.5, “ 

3.7.5 Add subparagraph 3.7.5, as follows: 
This subparagraph applies to any applicable local governmental 
permit.  The Owner is an agency of state government, and as 
such has sovereign immunity from the laws, ordinances, rules, 
regulations and lawful orders of local governments within the 
state; however, the Contractor shall obtain all normal permits 
whenever possible as if the Owner had no such immunity.  If a 
delay or denial in securing a local permit occurs, the Contractor 
shall inform the Designer and the Owner of the situation, propose 
corrective measures, continue to pursue the customary permits, 
and continue the Work upon approval of the Designer. 

3.8.2 In clause three (3) of first sentence delete “Change 
Order” and substitute “Modification”. 

3.9.1 In first sentence, after “The Contractor shall employ, 
insert “and designate”.  After first sentence, insert “Contractor 
shall not change such designation without consent of Owner; and, 
Owner’s consent shall not be unreasonably withheld.” 

3.10 Add subparagraphs 3.10.4 through 3.10.6 as follows: 

3.10.4 Scheduling Agent 
At any time during the course of the Work, Owner may provide the 
services of a Construction Scheduling Agent.  If provided, such 
services will be set forth in the specification of Progress 
Schedules.  If provided, the purpose of such services is to assist 
in producing a progress schedule for the Work; however, no 
express or implied guarantee or warrantee is provided by the 
Owner regarding the suitability of the derived schedules, and the 
Contractor retains full responsibility for the suitability of the 
schedules and for conforming to them.  Contractor shall cooperate 
fully in developing a schedule, and shall require the necessary 
forces assisting the Contractor to likewise cooperate fully. 

3.10.5 Commissioning Agent 
At any time during the course of the Work, Owner may utilize the 
services of a Commissioning Agent to have selected building 
systems commissioned.  If utilized, such services and systems will 
be set forth in the specifications of Commissioning Requirements.  
If utilized, the purpose of such services is to ensure that all 
building systems perform interactively according to the design 
intent as indicated by the Contract Documents and the Owner’s 
operational needs.  The Commissioning Agent will direct the 
commissioning process.  Contractor shall cooperate fully in the 
commissioning process, and shall require the necessary forces 
assisting the Contractor to likewise cooperate fully. 

3.10.6 Hazardous Materials Agent 

At any time during the course of the Work, Owner may utilize the 
services of a Hazardous Materials Agent to perform assessment 
of possible hazardous materials encountered by the Contractor in 
performance of the Work.  If utilized, such services will be set 
forth in the specifications of Hazardous Materials Assessment 
Requirements.  If utilized, the purpose of such services is to 
determine the appropriate course of action to contend with such 
materials in accordance with the Contract Documents.  Contractor 
shall cooperate fully in the assessment process, and shall require 
the necessary forces assisting the Contractor to likewise 
cooperate fully. 

3.12.6 After “…will do so", insert "prior to providing that which 
is the subject of the submittal". 

3.12.10 Delete the seventh (next to last) sentence in deference 
to the Designer’s review responsibilities expressed in 
subparagraph 4.2.7. 
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3.16.1 Insert at the end of the first sentence ”,so that each may 
perform functions and exercise rights under the Contract 
Documents“ before the period. 

3.17.1 In the second sentence after “The Contractor shall” 
insert “, subject to approval by the Attorney General of the State 
of Tennessee with respect to suits or claims against Owner, “, 
before continuing with “defend suits or claims…”  In the last 
sentence after “However, if the Contractor” insert “knows or”, 
before continuing with “has reason to believe…” 

3.18.1 In the first sentence, after “…permitted by law” delete 
“and to the extent claims, damages, losses or expenses are not 
covered by Project Management Protective Liability insurance 
purchased by the Contractor in accordance with Paragraph 11.3” 
before continuing with “, the Contractor shall…”; then in the 
middle of the subparagraph, after “…of tangible property”, delete 
“(other than the Work itself)” and substitute “, including loss of use 
resulting therefrom,” before continuing with “but only to the extent 
caused by”, then insert “willful or” before continuing with “the 
negligent acts or…”. 

3.19 Add paragraph 3.19 as follows: 
Relations with Owner's Representatives 

3.19.1 Contractor, subcontractors, material suppliers, and sub-
subcontractors shall neither offer nor give a product, service, 
payment, negotiable instrument, gift, gratuity, or other 
compensation in connection with this project to a representative or 
employee of the State of Tennessee, the Designer, or the 
Designer's consultants without Owner's consent.  Evidence of a 
violation of this requirement may be cause for termination of this 
Contract. 

3.20 Add paragraph 3.20 as follows: 
Participation of Minority-Owned Businesses: 

3.20.1 It is the express desire of the State Building 
Commission that participation by minority-owned businesses be 
actively sought in the construction, demolition, or renovation of 
State projects under jurisdiction of the Commission.  The 
Contractor shall report to the State its own status in this regard 
and the names and amounts of contracts entered into with 
minority-owned businesses on State projects in order for the State 
to collect data on such participation. 

3.20.2 "Minority-owned Business" means a business which is 
solely owned, or at least fifty-one percent (51%) of the assets of 
outstanding stock of which is owned, by an individual who 
personally manages and controls the daily operations of such 
business, and who is impeded from normal entry into the 
economic mainstream because of past practices of discrimination 
based on race, religion, ethnic background, sex, or disability. 

3.20.3 To be a "Minority-owned Business" for the purposes of 
this contract, a business must be certified as a "Minority-owned 
Business" by an agency of the federal government or the 
government of the State of Tennessee which is normally engaged 
in the practice of providing such certification. 

3.21 Add paragraph 3.21 as follows: 

Security of Protected Information 

3.21.1 Contractor is required to comply with policies, 
conditions and rules of the Health Insurance Portability and 
Accountability Act of 1996 (HIPAA) and its accompanying 
regulations, which includes protection of the security of 
information identified as protected health information (PHI). 

3.21.2 If Contractor is notified of the presence of PHI 
contained in facilities identified in the Work, then Contractor shall 
transmit such notice to all employees, subcontractors, material 
suppliers, and other affiliates of the Contractor allowed access to 
such facilities during the course of the Work. 

3.21.3  All individuals notified per the requirements of this 
paragraph shall not read, examine, remove, or otherwise interfere 
with PHI.  They shall not allow access to PHI, or disclose the 
contents of PHI, to any other person.  All such individuals with 
knowledge of an unauthorized disclosure of PHI shall notify either 
an appropriate State official or a manager of the Contractor with 
responsibility for notifying the appropriate State official. 

4 ADMINISTRATION OF THE CONTRACT 

4.1 Change the name of this paragraph to "Designer".  
"Architect" or "Engineer" when used in Contract Documents shall 
be substituted with "Designer", regardless of modifiers or 
possessive use, unless specifically indicated to be employed by 
Contractor. 

4.1.1 Delete this subparagraph and substitute as follows: 
"Designer" is the licensed prime design professional or firm 
lawfully practicing architecture, landscape architecture, or 
engineering, identified in the Bidding Documents and Agreement 
form for project.  The term “Designer” means the Designer or the 
Designer’s authorized representative. 

4.1.3 Delete "against whom the Contractor has no reasonable 
objection and"... 

4.2.1 In first sentence, at item (3), delete "with the Owner's 
concurrence, from time to time", and substitute "at the Owner's 
request". 

4.2.2 In last sentence, delete "since these" and substitute "all 
of which". 

4.2.4 At end of last sentence, after “…through the Owner”, 
insert “or the Owner’s designee”, before the concluding period. 

4.2.7 Delete first sentence and substitute “The Designer will 
review and take appropriate action upon the Contractor’s 
submittals such as Shop Drawings, Product Data, and Samples, 
checking for compliance with the requirements of, and 
conformance with the intent of, the Contract Documents.” 

4.2.8 In first sentence, after “…The Designer will”, insert “help 
the Owner”, before continuing with “prepare Change Orders…”. 

4.2.10 In last sentence, after “…representatives shall be”, 
delete “as set forth in an exhibit to be”, before continuing with 
“incorporated in the Contract Documents”, then insert “if 
requested by the Contractor”, before the concluding period. 

4.2.12 At end of subparagraph, in last sentence, delete "in 
good faith" and substitute "in accordance with a reasonable and 
professional standard of care". 

4.3.2 In the first sentence, after "Claims by either party", 
insert ", except claims of Liquidated Damages,"; after first 
sentence, add "If the impact of the condition giving rise to the 
Claim cannot be fully evaluated, a preliminary notice of a pending 
claim shall be made within the stated time limit subject to further 
action in a timely manner." 

4.3.3 In second sentence after “…or as provided in” delete 
“Subparagraph 9.7.1 and”, before continuing with “Article 14…” 

4.3.4 In first numbered clause of first sentence, after "...the 
Contract Documents" insert ", taking into account that unless 
otherwise stipulated in Contract Documents, excavations and 
other subsurface construction activity shall be considered 
unclassified down to design depth, regardless of substrate and 
abandoned or inactive infrastructures". 

4.3.5 In first sentence, after "... increase in the Contract 
Sum,", delete remainder of sentence beginning with “written 
notice as…” and substitute " the Contractor must give written 
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notice as provided herein, and must receive written 
acknowledgement of the claim and written authorization to 
proceed, before the Contractor shall proceed to execute the 
construction activity giving rise to the claim; thence, the claim 
shall be addressed under provisions of paragraph 4.4."  At end of 
subparagraph, add "Documentation of claims shall conform to the 
requirements of Article 7." 

4.3.7.1 Delete the entire clause and substitute “To make claim 
for an increase in Contract Time, Contractor shall give written 
notice as provided herein, and include an estimate of cost, which 
shall be limited to that allowed by 8.3.3, and an explanation of the 
cause and probable effect on progress of Work.  In the case of a 
continuing delay, Contractor shall subsequently detail the full 
scope of the delay". 

4.3.9 At the end of this subparagraph, after “…be equitably 
adjusted”, insert “subject to limitations and requirements 
contained in the Contract Documents”. 

4.3.10 Delete this subparagraph in its entirety and 
substitute: 
Claims for Consequential Damages.  The Contractor waives 
claims against the Owner for all consequential damages arising 
out of or relating to this Contract due to either party’s termination 
in accordance with Article 14, including principal office expenses, 
the compensation of personnel stationed at the principal office, 
and any damages for losses of financing, business, and 
reputation, and for loss of profit. 
4.4.1 In first sentence, delete “but excluding those arising 
under Paragraphs 10.3 through 10.5,”  Beginning in second 
sentence with "mediation, arbitration or litigation of", delete the 
rest of the subparagraph and substitute "action pursuant to 
remedies provided by law for claims between Owner and 
Contractor". 

4.4.2 In first sentence, after "...receipt of the Claim", insert "or 
information preliminary or pursuant to a Claim or a modification to 
a Claim, and shall". At end of subparagraph, add "If Designer 
approves the Claim, Owner and Contractor shall have ten (10) 
days after receipt to protest.  If Designer suggests compromise, 
parties shall have ten (10) days after receipt to protest. If the 
Designer declines to resolve the claim, the Owner may, but is not 
obligated to, then take the lead in resolving the claim." 

4.4.5 At the end of the subparagraph, delete “and arbitration”, 
and substitute ” with the consent of both parties and to remedies 
as otherwise provided by law". 

4.4.6 Delete this Paragraph and all other references to 
arbitration.  As a matter of law, claims by or against the State of 
Tennessee are not subject to arbitration. 

4.4.8 Delete this Paragraph and all other references to 
mechanic’s liens. As a matter of law, the State of Tennessee and 
its property are not subject to mechanics’ and materialmen’s liens.  
Subcontractors, suppliers, and other claimants are protected 
through the Contract Bond as required by TCA § 12-4-201, et. 
seq., TCA § 4-15-102 (f)(2), and paragraph 11.5 of these 
Conditions.  Specific requirements for notice of claims on the 
Bond are set forth in TCA § 12-4-205. 

4.5 Delete this Paragraph and all other references to 
mediation.  The State of Tennessee is not subject to mandatory 
mediation. 

4.6 Delete this Paragraph and all other references to 
arbitration.  The State of Tennessee is not subject to arbitration. 

5 SUBCONTRACTORS 

5.2.1 In first sentence, delete "as soon as practicable" and 
insert "within twenty-one (21) days"; and, delete last sentence 

from this subparagraph and substitute: "No construction activity 
shall be commenced by a person or entity in question until all 
objections have been resolved.  If required, Contractor shall 
furnish evidence satisfactory to Designer, showing each proposed 
subcontractor is competent to execute work covered by the 
subcontract.  Subcontractors identified as a part of Contractor's 
bid for this project shall be used in the capacity listed, unless 
otherwise approved by the Owner in accordance with State 
Building Commission policy." 

5.2.3 In the second sentence after “…rejected Subcontractor 
was”, insert “able to meet requirements of Contract Documents 
and" before continuing with “reasonably capable of performing…”. 

5.2.5 Add subparagraph 5.2.5 as follows: 
Contractor shall not award subcontract to one who submitted a 
competing general bid for the same Contract and subsequently 
withdrew, reneged, or otherwise failed to enter into contract. 

5.3.1 At the beginning of the subparagraph, delete through 
“…legally required for validity”, and substitute “In the written 
agreement between the Contractor and Subcontractor,” before 
continuing with “the Contractor shall…”.  At end of the 
subparagraph insert “In no event shall Subcontractor have any 
claim against Owner.” 

5.4.2 At end of the subparagraph add “Upon any such 
assignment, Owner is not responsible for past breaches, 
monetary or otherwise, of the Contractor.” 

5.4.3 Add subparagraph 5.4.3 as follows: 
Assignment is at the option of Owner.  The Owner has no duty or 
obligation to exercise this option, nor is any right created for any 
subcontractor to expect or rely upon such assignment. 

6 CONSTRUCTION BY OWNER OR BY 
 SEPARATE CONTRACTORS 

6.1.1 At end of first sentence, delete "and waiver of 
subrogation". 

6.2.3 Delete second sentence and substitute "The Owner 
shall be responsible to the Contractor for costs incurred by the 
Contractor because of improperly timed construction activities, 
damage to the Work, or defective construction of a separate 
contractor.” 

7 CHANGES IN THE WORK 

7.2.1 In the first sentence after “…a written instrument” delete 
“prepared by the Designer and” before continuing with “signed by 
the Owner…”.  In clause two (2) of first sentence after "Contract 
Sum", insert ", and that the price includes overhead and profit, 
and represents all direct and indirect costs associated with the 
change". 

7.2.2 Delete entire subparagraph, and substitute "Unless 
otherwise agreed in writing by Owner and Contractor, the method 
of determining adjustments in Contract Sum shall be by one or 
more of the methods set forth in 7.3.3, and shall be based on 
reasonable expenditures and savings as set forth in subparagraph 
7.3.6." 

7.3.1 In the first sentence after “…a written order”, delete 
“prepared by the Designer and” before continuing with “signed by 
the…”. 

7.3.4 After “…for determining the”, delete “proposed” before 
continuing with “adjustment in the…”. 

7.3.6 In first sentence, delete "a reasonable allowance for 
overhead and profit", and substitute "an allowance for overhead 
and profit in accordance with subparagraph 7.3.10"; and, after the 
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second sentence, which ends with "...appropriate supporting 
data.", delete the rest of the subparagraph, including the five 
subordinate clauses, and substitute clauses 7.3.6.1 through 
7.3.6.4 as follows: 

7.3.6.1 Costs for the purpose of this subparagraph 7.3.6 shall 
be limited to the following: 

.1 Direct Payroll Expense of labor; 

.2 costs of materials, supplies, and equipment, including 
cost of transportation thereof, whether incorporated or 
consumed; 

.3 rental costs of machinery and equipment rented from 
others, and not more than eighty percent (80%) of the 
Associated Equipment Distributors Nationally Averaged 
Rental Rates for Construction Equipment for machinery 
and equipment belonging to Contractor; 

.4 costs of premiums for bonds and insurance to the extent 
required by Contract Documents, permit fees, and sales, 
use, or other similar taxes related to the Work; 

.5 Direct Payroll Expense of field supervision directly 
attributable to authorized overtime; and: 

.6 Direct Payroll Expense of project manager and clerical 
work directly attributable to the change. 

7.3.6.2 The following items are "Extended Overhead", and 
shall be considered as costs when Contract Time is extended due 
to additional work or due to a Class 1 cause defined in 8.3, and 
solely to the extent directly attributable to extension of time.  In all 
other instances, the following items shall be considered included 
in overhead: 

.1 field offices, sheds, phones, sanitary facilities, utilities, 
drinking fountains, cleaning, safety programs, and other 
construction facilities and temporary controls not 
specifically required for additional work; 

.2 additional costs of field supervision; and, 

.3 Superintendent's and other general use vehicles. 

7.3.6.3 Direct payroll expense (DPE) costs delineated in 
7.3.6.1.1, 7.3.6.1.5, 7.3.6.1.6, and 7.3.6.2.2 shall be limited to 
base salary or hourly wage plus a maximum of thirty percent 
(30%) of base salary or hourly wage, and further limited to a 
maximum of One hundred twenty-five dollars ($125) per hour, to 
cover social security, old age and unemployment insurance, fringe 
benefits required by agreement or custom, and workers' 
compensation insurance. 

7.3.6.4 Specifically excluded from costs and included in 
overhead are: 

.1 Corporate, home office, and branch office overhead, rent, 
mortgage, utilities, and personnel not otherwise 
mentioned; 

.2 capital expenses and interest on capital; 

.3 hand tools. 

7.3.8 Beginning in the first sentence, after “...to the Owner,” 
delete the rest of the subparagraph and substitute “eligible 
amounts included in the Contract Sum by the Construction 
Change Directive for such changes shall be included in the 
Schedule of Values”. 

7.3.10 Add subparagraph 7.3.10 as follows: 
In paragraph 7.3, the allowance for overhead and profit, included 
in the total cost to Owner, shall be limited to the following: 

.1 For Contractor or Subcontractor performing work with 
their own forces, allowance shall be 10% overhead and 
5% profit. 

.2 For Contractor, for Work performed by Contractor's 
Subcontractor, allowance shall be 5% profit on the 
amount due Subcontractor. 

.3 Cost to which overhead and profit is to be applied shall 
be determined in accordance with Subparagraph 7.3.6. 

.4 To facilitate checking for increases or decreases in the 
Contract Sum, proposals shall be accompanied by 
Contractor's complete itemization of costs of work 
including labor, materials and equipment, plus allowance 
for overhead and profit. 

8 TIME 

8.2.2 Delete last sentence. 

8.2.3 At end of sentence, delete "within the Contract Time" 
and substitute "in accordance with the Agreement". 

8.3 Delete entire paragraph and substitute as follows: 
Delays, Extensions of Time, and Forced Acceleration 

8.3.1 The basis exists for an extension of time if Contractor is 
delayed in performing Work, but solely to the extent that delays 
are unforeseeable, unavoidable, and beyond the control and 
without fault or negligence, in whole or in part, of Contractor, 
subcontractors, sub-subcontractors, and suppliers at every tier, 
and said delays directly impact the Contractor's ability to achieve 
Substantial Completion in accordance with the Contract Time 
requirements, and said delays cannot be made up by reasonable 
efforts otherwise, and said delays stem from the following causes: 

.1 Class 1 causes:  an act or failure to act on the part of 
Owner or Designer or an employee of either, or of a 
separate contractor employed by Owner, or an 
injunction against Owner or Owner's representatives. 

.2 Class 2 causes:  abnormal weather, acts of God, riots, 
civil commotion, acts of War, fire, unavoidable casualties, 
epidemics, quarantine restrictions, labor disputes, unusual 
delay in transportation, freight embargoes, or insolvency 
of subcontractors, sub-subcontractors, or suppliers. 

8.3.2 If the basis exists for an extension of time under 
subparagraph 8.3.1, Owner may at its option: 

.1 in the case of additional work or a Class 1 cause, 
assign the Extended Overhead cost, defined in 7.3.6.2, 
to an allowance pending a final determination of actual 
impact at the conclusion of the Contract Time or the 
completion of Work, whichever occurs sooner; 

.2 accept the reasonable and appropriate time extension 
as determined by Designer to cover such delay, and in 
the case of a Class 2 cause, there will be no 
corresponding adjustment in Contract Sum, and the 
sole recourse of Contractor will be entitlement to time 
extension as provided by Designer regardless of actual 
source or cause of delay; 

.3 order Contractor to accelerate construction activity by 
working overtime and by adding extra forces in order to 
overcome such delays, and adjusting the Contract Sum 
in accordance with Article 7 to compensate Contractor 
for such directed acceleration; however, direct costs 
used in determining such compensation shall be limited 
to properly substantiated and documented premium or 
overtime labor costs; or, 

.4 employ a combination of the above remedies. 

8.3.3 Neither Owner nor Designer will be obligated or liable to 
Contractor for, and Contractor hereby expressly waives claims 
against Owner and Designer on account of damages, costs, 
expenses, or related impacts which Contractor, subcontractors, 
sub-subcontractors, suppliers, or other persons may incur as a 
result of a Class 2 cause enumerated in 8.3.1; Contractor's sole 
and exclusive remedy and full compensation in such event shall 
be extension of Contract Time in accordance with provisions of 
the Contract Documents.  Contractor likewise waives claims of 
damages, costs, or expenses due to a delay resulting from a 
Class 1 cause except and solely to the extent of costs allowed 
under 7.3.6. 
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8.3.4 Claims relating to time shall be made in accordance 
with applicable provisions of Paragraph 4.3 or shall receive no 
consideration.  Extensions of time occasioned by changes 
ordered in the Work shall be implemented in accordance with by 
Article 7. 

8.3.5 Extensions of time shall be implemented in accordance 
with Article 7. 

9 PAYMENTS AND COMPLETION 

9.3.1 At the beginning of the subparagraph, delete “At least 
ten days before”, and substitute “Prior to” before continuing with 
“the date established”.  In second sentence, after “…shall be 
notarized”, delete ", if required,", before continuing with “and 
supported by…”. 

9.3.1.1 After “…Construction Change Directives”, delete “, or by 
interim determinations of the Designer,” before continuing with 
“but not yet…”. 

9.3.1.2 In first sentence, after "Such applications", delete "may" 
and substitute "shall" before continuing with “not include 
requests…”. 
9.3.2 At the end of the subparagraph, after “…storage and 
transportation”, delete the rest of the last sentence and substitute 
“to the extent those costs have been included in the Contract Sum 
and actually incurred.  Additional costs, which may be attendant to 
off-site storage, are the responsibility of the Contractor, and 
cannot be claimed by Contractor against Owner.” 

9.3.3 In first sentence, after "...to the Owner", delete "no later 
than the time of payment", and substitute "at the time payment is 
received by the Contractor". 

9.4.2 In the numbered clauses of the fourth sentence, delete 
the third clause. 

9.5.1 At beginning of clause seven (7) at end of 
subparagraph, delete "persistent". 

9.6.1 After "...Owner shall make payment" delete remainder 
of subparagraph and substitute "in accordance with TCA 12-4-701 
et seq, as may from time to time be amended."  Add clauses 
9.6.1.1 and 9.6.1.2 as follow: 

9.6.1.1 Payment is due not later than forty five (45) days after 
an undisputed Certificate for Payment has been received by 
Owner.  Owner will endeavor to make payment within twenty-one 
(21) days, but shall not be obligated to do so. 

9.6.1.2 Based upon Applications for Payment submitted to the 
Designer by the Contractor and Certificates for Payment issued 
by the Designer, the Owner shall make progress payments 
monthly to the Contractor as provided in the Contract Documents 
as follows:  Ninety five percent (95%) of the portion of the 
Contract Sum properly allocable to labor, materials, and 
equipment incorporated in the Work and materials and equipment 
suitably stored in accordance with subparagraph 9.3.2, less the 
aggregate of previous payments made; and, upon Substantial 
Completion of the entire Work, a sum sufficient to increase the 
total payments to ninety eight percent (98%) of the Contract Sum, 
less such amounts as the Designer shall determine for incomplete 
work and unsettled claims and liquidated damages. 

9.6.7 Delete the entire subparagraph and substitute: 
Provisions regarding retainage of TCA 66-11-144 are applicable 
to contracts for improvement of real property when Contract Sum 
is five hundred thousand dollars ($500,000) or more.   Contractor 
shall comply with these provisions and the procedures pursuant 
thereto instituted by the Tennessee State Treasurer and 
Department of Finance & Administration for establishment of an 
escrow account. 

9.7 Delete entire paragraph. 

9.8.1 Add to this subparagraph: "In order to occupy or utilize 
the Work for its intended use, Owner must have received 
complete Product Data, Operating & Maintenance Data, 
orientation, and training, as may be required by specifications, 
and use and occupancy permits." 

9.8.4 At the end of the first sentence, after “…accompanying 
the Certificate”, insert “, subject to the provisions of subparagraph 
9.12.2”. 

9.8.5 After the first sentence, delete the rest of the 
subparagraph and substitute “Upon such acceptance and 
submission by Contractor and certification by Designer of an 
application for payment with consent of surety, if any, the Owner 
shall make appropriate reduction in retainage applying to such 
Work or designated portion of it.  Such payment shall be in 
accordance with clause 9.6.1.2.” 

9.10.2 In the fifth numbered clause of the first sentence, after 
“…releases and waivers”, delete “of liens” before continuing with 
“,claims, security interests…”.  In the second sentence, after 
“…Owner, the Contractor”, delete “may furnish a bond” and 
substitute “shall furnish acknowledgment of the matter from the 
Surety” before continuing with “satisfactory to the…”.  At the end 
of the second sentence, and twice in the third (last) sentence, 
delete “lien” and substitute “matter”. 

9.10.4 Delete the opening sentence up to the colon (:) and 
substitute “The making of final payment shall not constitute a 
waiver of claims by the Owner for the following”; and at the 
beginning of clause one (1), delete “liens,”; and in clause two (2) 
after "...the Contract Documents" insert "irrespective of when such 
failure is discovered." 

9.10.5 Delete the subparagraph and substitute "Acceptance of 
final payment shall constitute a waiver of claims except those 
previously made in writing and identified as unsettled at the time 
of final Application for Payment." 

9.10.6 Add subparagraph 9.10.6 as follows: 
Final Payment constituting the entire unpaid balance of Contract 
Sum, shall be paid by Owner to Contractor when Work has been 
completed, the Contract fully performed, and a final Certificate for 
Payment issued by Designer. 

9.11 Add paragraphs 9.11 and 9.12 as follows: 
Method of Payment 

9.11.1 Payments to Contractor shall be made through Owner's 
automated clearinghouse wire transfer system.  Contractor shall 
have completed an Authorization Agreement for Automatic 
Deposits ACH Credits Form prior to commencing Work and prior 
to submitting a first application for payment. 

9.11.2 Debit entries to correct errors authorized by the 
Authorization Agreement for Automatic Deposits ACH Credits 
Form shall be limited to those errors detected prior to the effective 
date of the credit entry.  The remittance advice shall note that a 
correcting entry was made.  Corrections shall be made within two 
banking days of the effective date of the original transaction.  
Other errors detected at a later date shall take the form of a 
refund, or in some instances, a credit memo if additional 
payments are to be made. 

9.11.3 The Owner reserves the right to deduct from amounts 
which are or shall become due and payable to Contractor under 
this or any contract between the parties any amounts which are or 
shall become due and payable to the State by the Contractor. 

9.12 Liquidated Damages 

9.12.1 Time being of the essence, Contractor further agrees to 
accept conditions for liquidated damages in the amount set forth 
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in Contract Documents for each calendar day in excess of allotted 
time for Substantial Completion, or approved extension thereof, 
parties agreeing that the amount of damages resulting from delay 
would be uncertain and difficult to prove, and further agreeing that 
such liquidated damages set forth in the Owner-Contractor 
Agreement are a reasonable estimate of those damages which 
could result from delay. 

9.12.2 If a portion of the Work is certified Substantially 
Complete, the amount of Liquidated Damages applicable to the 
remaining Work may be reduced by written mutual agreement. 

9.12.3 Secondary Liquidated Damages shall be twenty-five 
percent (25%) of that originally required by the Contract 
Documents, and shall accrue until such time that Work has been 
completed and the Contract fully performed if: 

.1 the time for completion stipulated in the Certificate of 
Substantial Completion has passed; or, if no such time 
was stipulated, then thirty (30) calendar days has 
passed following the certified date of Substantial 
Completion; and,  

.2 the Contract Time, including approved extensions, plus 
thirty (30) calendar days, has passed. 

10 PROTECTION OF PERSONS AND 
 PROPERTY 

10.3.1 After “…by the Contractor,” insert "which has neither 
been rendered harmless nor specified as inherent in the Work," 
before continuing with “the Contractor shall…”.  Add to this 
subparagraph “Reasonable precautions shall include, but not be 
limited to, precautions inherent in the Work.” 

10.3.2 At the beginning of this subparagraph, insert “Under 
circumstances described in 10.3.1, Owner will have the option to 
either terminate the contract as provided in Article 14, proceed 
with Contractor in a mutually agreed plan of action, or as follows:”.  
At the end of the last sentence, after “…accomplished as 
provided”, insert “for claims in Article 4 and for changes in the 
Work”, before concluding with “in Article 7.” 

10.3.3 Delete entire subparagraph. 

10.5 Delete entire subparagraph. 

11 INSURANCE AND BONDS 

11.1.1 In first sentence, after “…such insurance as will protect 
the Contractor”, insert “and the Owner” before continuing with 
“from claims set forth below…” and, in clause five (5) delete “other 
than” and substitute “including”; and, after “…tangible property,” 
insert “on or away from the site,”. 

11.1.2 Add to subparagraph as follows: 
Specific lines of coverage and limits of liability provided by 
Contractor shall be written in a comprehensive form, satisfactory 
to Owner in the following minimum requirements: 

.1 Comprehensive General Liability, including: 
.a Premises / Operations;  

Underground / Explosion / Collapse; 
Products / Completed Operations; 
Contractual; 
Independent Contractors; 
Owner / Contractor Protective; 
Broad Form Property Damage; 
Personal Injury (Employment Exclusion deleted) 

.b Combined single limits for bodily injury and 
property damage: 
 Each Occurrence: $1,000,000 
 Aggregate: $2,000,000 

.c Products and Completed Operations to be 
maintained for one year after final payment. 

.d Asbestos Abatement Insurance 
.1 Non-friable Asbestos:  If removal or 

abatement of non-friable asbestos is included 
in the Work, and Contractor’s General Liability 
Insurance coverage excludes risks associated 
with asbestos, then Contractor shall provide 
evidence of a Special Endorsement. 

.2 Friable Asbestos: If removal or abatement of 
friable asbestos is included in the Work,  then 
Contractor shall provide evidence of a Special 
Endorsement. 

.3 Special Endorsement:  Evidence of a Special 
Endorsement shall be in the form of a 
Certificate of Insurance certifying a special 
endorsement for asbestos abatement 
insurance with a minimum $500,000 limit of 
liability.  If Contractor is performing no portion 
of the asbestos removal or abatement with its 
own forces, then Contractor, in lieu of its own 
such endorsement, may substitute a 
Certificate showing such special endorsement 
covering the subcontractor or sub-
subcontractor actually performing the 
asbestos removal or abatement. 

.2 Comprehensive Automobile Liability: 
.a Including owned, hired, and non-owned 

vehicles; or, if there are no owned vehicles, 
Contractor may provide written certification of 
such and provide coverage limited to hired and 
non-owned vehicles. 

.b Bodily injury and property damage combined 
single limits: 
 Each Occurrence: $500,000 

.3 Workers Compensation and Employer's Liability, 
(without restriction as to whether covered by 
Workmen's Compensation law): 
.a Workers Compensation: 

  according to statute 
.b Employer's Liability:  $100,000 

.4 If an exposure exists, Aircraft and Watercraft Liability 
(owned & non-owned), with limits approved by Owner, 
shall be provided. 

11.1.3 Delete second sentence and insert: 
Certificate(s) of insurance provided to attest to coverages shall 
specifically cite each element of coverage and not less than limits 
set forth in subparagraph 11.1.2, as confirmation of complete 
coverage, and shall identify Contractor, Producer, insurance 
Carrier, Project, and certificate holder, and state Producer's notice 
requirements as set forth in 11.1.4.  The term "Commercial 
General Liability" shall mean all of the coverages listed in 
11.1.2.1.a unless specifically noted otherwise in the certificate. 

11.1.4 Add subparagraph 11.1.4 as follows: 
Contractor shall notify Owner in writing of changes in coverage or 
carrier not later than ten (10) days after notification of Contractor 
by Producer, or 10 days before Contractor makes a change, 
whichever occurs first.  Contractor shall require that if policies are 
cancelled or modified before expiration date thereof, Producer 
shall endeavor to mail 10 days prior written notice to certificate 
holder named therein. 

11.3 Delete entire paragraph. 

11.4.1 In first sentence, at beginning, delete "Unless otherwise 
provided, the", then following  “…subsequent Contract 
modifications” delete “and cost of materials supplied or installed 
by others, comprising total value for the entire Project” and 
substitute “for the covered Project”, before continuing with “at the 
site…”, and after “…replacement cost basis”, delete “without 
optional deductibles" at end of first sentence.  In the last 
sentence, after “…interests of the Owner,” insert “as the named 
insured, and” before continuing with “the Contractor, 
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subcontractors and Sub-subcontractors’, then delete “in the 
Project” and substitute “, as additional insureds in the Project”. 

11.4.1.1 In first sentence, after “…earthquake, flood, windstorm,” 
delete "falsework, testing and startup, temporary buildings,” 
before continuing with “and debris removal", then delete ”including 
demolition occasioned by enforcement of any applicable legal 
requirements", before continuing with “and shall cover reasonable 
compensation for Designer’s” then delete “and Contractor’s” 
before continuing with “services and expenses…”; and, add to this 
Subparagraph: "Such insurance carried by the Owner will include 
a $10,000 deductible clause.  The deductible is the responsibility 
of the Contractor.” 

11.4.1.2 In second sentence, after "...interests of the", insert 
"Owner as a named insured," before continuing with “Contractor, 
Subcontractors and…”. 

11.4.1.3 Delete entire subparagraph. 

11.4.1.4 Delete entire subparagraph. 

11.4.2 In last sentence, after “…Sub-subcontractors in the 
Work”, insert a period, and delete the rest of the sentence. 
11.4.3 Delete last sentence. 

11.4.4 Delete entire subparagraph. 

11.4.5 Delete entire subparagraph. 

11.4.6 Delete last sentence and substitute “Each policy shall 
contain a provision that the issuing company will endeavor to mail 
ten (10) days written notice to the Contractor should the policy be 
canceled prior to the expiration date.  Failure to mail such notice 
shall impose no obligation or liability of any kind upon the Owner 
or issuing company.” 
11.4.7 Delete entire subparagraph. 

11.4.9 Delete all except the last sentence and change "such" to 
"an insured". 

11.4.10 After "…loss with insurers" in the first sentence delete 
the rest of the subparagraph. 

11.5.1 Delete entire subparagraph and substitute as follows: 
If the initial Contract Sum as awarded exceeds $100,000, 
Contractor shall provide Contract Bond, in the amount of one 
hundred percent (100%) of Contract Sum covering faithful 
performance of contract and payment of obligations arising 
thereunder.  If a Contract Bond is required, and a Three-Year 
Roof Bond is also stipulated in the Bidding Documents, then the 
Three-Year Roof Bond shall be provided as stipulated.  Bond(s) 
shall be executed on Tennessee State Building Commission 
Standard Form(s) exhibited in Bidding Documents for project, and 
subject to provisions of subparagraph 11.5.3. 

11.5.3 Add subparagraph 11.5.3 as follows: 
Surety is the person or entity identified as such in a bond and is 
referred to throughout the Contract Documents as if singular in 
number.  The term "Surety" means the Surety or the Surety's 
authorized representative.  Surety Company issuing bond shall be 
licensed to transact business in Tennessee by Department of 
Commerce and Insurance.  Bonds shall have certified and current 
Power-of-Attorney for the Surety's Attorney-in-Fact attached.  
Attorney-in-fact who executes bond on behalf of Surety shall be 
one who is licensed by Tennessee as a resident agent, and shall 
affix license number to bond; or, countersignature by and license 
number of a licensed resident agent shall be affixed to the bond in 
addition to the signature of the Attorney-in-Fact. 

12 UNCOVERING AND CORRECTION OF WORK 

12.1.2 In third sentence, after “…the Contract Documents,” 
delete “correction” and substitute “uncovering, correction, and 
recovering” before continuing with “shall be at…”. 

12.2.2.1 Delete the last sentence of this clause, and substitute:  
"If Three Year Roof Bond with regard only to the roofing system, 
its installation, and materials, the one year time period hereunder 
is extended for two (2) additional years for a total period of three 
(3) years.  Until such time as the three (3) years hereunder have 
expired, Contractor's obligations hereunder shall be joint and 
several with Company as defined and set forth in the Roofing 
System Warranty.   For the purpose of Subparagraph 12.2.2, all of 
Company's actions, whether of omission or commission, pursuant 
to the Roofing System Warranty are likewise actions of Contractor 
hereunder and shall in no way negate or reduce the 
responsibilities of Contractor hereunder." 

12.2.5 In second sentence, after "...in Subparagraph 12.2.2", 
delete "relates" and substitute ", and time periods of applicable 
special warranties, relate" before continuing with “only to the…”. 

13 MISCELLANEOUS PROVISIONS 

13.1.1 In the first sentence after “…by the law of the” delete 
remainder of sentence and insert “State of Tennessee”. 

13.2.1 At the beginning of the second sentence, delete “Except 
as provided in Subparagraph 13.2.2, neither” and substitute 
“Neither” before continuing with “party to the …”. 

13.2.2 Delete entire subparagraph. 

13.6.1 After "...date payment is" delete the rest of the 
paragraph and substitute "past due as stated in subparagraph 
9.6.1 in accordance with TCA 12-4-704, as may from time to time 
be amended". 

13.7 Delete entire paragraph. 

14 TERMINATION OR SUSPENSION OF THE 
 CONTRACT 

14.1.1 In the four (4) numbered clauses at the end of the 
subparagraph: move “or,” from the end of the third clause to the 
end of the second clause; end the subparagraph at the end of the 
third clause, replacing the semicolon with a period; and, delete the 
entire fourth clause. 

14.1.3 At end of subparagraph, after "...overhead, profit, and", 
delete "damages" and substitute "costs as defined in 7.3.6”. 

14.2.1 At beginning of clause one (1), delete “persistently or 
repeatedly refuses or”, and substitute “refuses or repeatedly”, 
before continuing with “fails to supply…”; and at beginning of 
clause three (3), delete “persistently disregards”, and substitute 
“disregards or repeatedly fails to comply with”, before continuing 
with “laws, ordinances, or…”. 

14.2.2 In clause one (1) after "... take possession" insert "of all 
Work in place," before continuing with ”of the site”. 

14.4.2 In clause no. 2 after “…of the Work” insert “, including 
materials for which Owner has paid and which are stored off-site“ 
before concluding with “; and,”. 

14.4.3 After “…receive payment for” delete the rest of the 
subparagraph and substitute ”the completed portion of Work plus 
a fraction of five percent (5%) of the remaining balance of the 
Contract Sum, which fraction shall be equal to the value of the 
Work completed divided by the Contract Sum.” 
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Combined Request and Decision form for 

Wage Determination 
 

Request made by 
Name of 

person 
 

Title  

Department, 
Agency, or 

Bureau 

 

Address, 
phone, 

fax 

 

Date of 
request 

Date of 
Advertisement 

Supercedes 
Decision 

   

If Work is in multiple building rates regions, then a 
separate request is required for each region; and, 
if in multiple counties within a region, then all 
counties within each region must be listed. 

The Project 
City State County 

   

Project Identification 
 

SBC Project No.  

Brief Project Description 

 

 

 

Decision rendered by 
State of Tennessee 

Dept. of Labor and Workforce Development
Labor Standards Division 

404 James Robertson Parkway, Suite 1606
Nashville, Tennessee 37243-0657 

 
 

Wage Determination 
Decision 
Number

T- 

Building Rates    Apply 
   Do not apply 

Highway Rates    Apply 
   Do not apply 

Report to 
 

Date assigned Assigned by 
  

The project identification and brief project 
description given herein shall not act to 
define, expand, or limit the Work required by 
the Contract Documents.  Such information 
provided herein is intended only as 
information to the Department of Labor and 
Workforce Development.  No other use or 
interpretation is intended. 
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State of Tennessee prevailing 

Building Wage Rates 
A. To determine the rates required to be paid laborers and mechanics on the project: 

1. Refer to the Wage Rate Determination(s) to see whether Building Rates, Highway Rates, or both apply.  
For Work that requires Building Rates in more than one county, if the counties are in more than one 
Wage Region, there is normally a separate Determination for each Region. 

2. If Building Wage Rates apply: 

a. Refer to the State of Tennessee prevailing Building Wage Rate Regions table on page 2 of this 
document. 

b. Find the county or counties in which the Work takes place.  If the Work takes place in more than one 
county, required rates may be different from county to county, depending on the region.  Read the 
Region for the county or counties. 

c. Refer to the table of State of Tennessee prevailing Building Wage Rates by Region on page 2 of this 
document. 

d. Use the rates in the column headed by the Wage Region number.  If the Work takes place in more 
than one county, use the indicated rate for the portion of Work performed in each county. 

e. A list of the single-region Rates will normally be provided by the State for the required on-site posting. 

3. If Highway Wage Rates apply, refer to document 00837. 

4. Further details about Prevailing Wage regulations and descriptions of the craft classifications can be 
obtained from the Tennessee Department of Labor and Workforce Development Division of Labor 
Standards through the following Web Address www.state.tn.us/labor-wfd/lsdiv.html 

 

B. To report the rates paid laborers and mechanics on the project: 

1. Refer to the Wage Rate Determination(s).  For Work in more than one Building Rate Region, there will 
normally be a separate Wage Determination for each Region, with separate Decision Number and 
Inspector. 

2. If there is more than one Wage Determination, prepare a separate report for the portion of Work each 
cover. 

3. Include Decision number on report. 

4. Send report to the Inspector listed in the box headed “Report to”. 
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Tennessee Prevailing Wage Rate Regions 

County Name Region County Name Region County Name Region County Name Region
Anderson 7 Fentress 7 Lauderdale 2 Roane 7 

Bedford 6 Franklin 6 Lawrence 6 Robertson 5 
Benton 3 Gibson 2 Lewis 6 Rutherford 6 

Bledsoe 9 Giles 6 Lincoln 6 Scott 7 
Blount 9 Grainger 11 Loudon 9 Sequatchie 9 

Bradley 9 Greene 11 McMinn 9 Sevier 9 
Campbell 7 Grundy 6 McNairy 3 Shelby 1 

Cannon 6 Hamblen 11 Macon 5 Smith 5 
Carroll 3 Hamilton 8 Madison 4 Stewart 3 
Carter 11 Hancock 11 Marion 6 Sullivan 11 

Cheatham 5 Hardeman 2 Marshall 6 Sumner 5 
Chester 3 Hardin 3 Maury 6 Tipton 2 

Claiborne 11 Hawkins 11 Meigs 9 Trousdale 5 
Clay 7 Haywood 2 Monroe 9 Unicoi 11 

Cocke 11 Henderson 3 Montgomery 5 Union 11 
Coffee 6 Henry 3 Moore 6 Van Buren 9 

Crockett 2 Hickman 6 Morgan 7 Warren 6 
Cumberland 7 Houston 3 Obion 2 Washington 11 

Davidson 12 Humphreys 3 Overton 7 Wayne 3 
Decatur 3 Jackson 7 Perry 3 Weakley 2 
Dekalb 5 Jefferson 11 Pickett 7 White 7 

Dickson 5 Johnson 11 Polk 9 Williamson 5 
Dyer 2 Knox 10 Putnam 7 Wilson 5 

Fayette 2 Lake 2 Rhea 9 Catoosa, GA 8 

Tennessee Prevailing Wage Rates by Region for Buildings in 2003 and 2004 
Classification 1 2 3 4 5 6 7 8 9 10 11 12 

Air Conditioning & Ref. Mechanic 20.16 9.25 18.27 12.04 16.61 14.29 13.10 11.29 13.62 11.72 11.71 15.90

Boilermaker 19.05 14.13 15.27 13.05 14.62 13.70 17.48 17.99 17.48 16.45 11.73 14.16

Brick Layer 22.63 16.14 15.64 12.97 19.16 19.82 15.98 15.72 18.73 14.61 11.64 17.64

Cement Finisher, Plasterer 16.15 12.30 12.76 11.91 11.96 13.39 16.30 15.60 15.11 15.03 12.13 14.51

Carpenter 16.26 12.72 16.40 14.52 14.78 15.39 17.42 17.11 12.62 13.66 12.00 15.75

Electrician 21.69 19.54 20.33 15.55 19.71 19.63 20.30 20.78 25.43 17.68 15.04 19.55

Elevator Constructor 20.97 13.41 14.92 12.37 22.28 22.28 15.88 17.59 16.58 15.54 16.09 22.20

Elevator Constructor Helper 12.08 9.39 10.44 8.67 15.59 15.59 11.12 12.31 12.26 10.88 11.41 15.19

Glazier 18.06 15.25 12.34 10.24 16.36 14.36 14.61 14.00 13.45 12.12 12.83 13.15

Insulation Worker for Mech. Tr. 19.28 19.31 19.39 19.28 19.05 18.87 18.97 18.10 18.40 11.98 12.55 17.89

Iron Worker: Structural, Rein. 19.01 14.35 11.91 16.21 15.73 15.78 15.09 17.95 15.64 13.03 11.55 16.72

Laborer Class A 11.73 10.69 10.43 10.46 12.00 11.99 12.45 9.97 9.86 10.79 8.17 11.63

Laborer Class B 11.51 10.53 12.83 9.44 10.08 10.50 11.39 9.75 10.39 9.45 7.94 10.39

Millwright 16.30 11.79 14.07 11.99 14.03 19.01 16.37 16.53 14.68 12.98 20.40 17.47

Operating Engineer Class A 16.99 13.20 13.77 13.76 17.28 15.84 19.50 14.87 13.25 16.05 13.04 16.08

Operating Engineer Class B 12.82 9.86 12.26 10.60 9.75 10.70 12.10 14.06 10.71 9.60 7.37 10.35

Operating Engineer Class C 13.99 11.25 11.20 10.76 11.25 11.25 13.02 14.73 9.51 13.48 9.48 10.82

Painter 14.79 10.26 17.03 10.35 12.32 11.23 13.73 15.72 11.78 11.46 14.36 13.57

Pipefitter – Plumber 20.90 18.27 19.91 18.12 19.66 18.99 20.49 18.82 20.79 20.32 15.57 19.35

Roofer 15.66 11.23 13.02 9.70 16.26 14.57 16.26 17.76 9.71 14.29 11.37 17.21

Sheetmetal Worker 21.92 14.75 19.60 13.08 17.46 19.54 20.73 16.56 17.32 15.19 16.20 19.23

Truck Driver (3 or more axles) 14.26 8.92 10.08 8.62 12.03 11.25 14.81 12.09 8.95 9.26 9.73 13.76

Truck Driver (2 axles, over 1 ton) 14.36 7.12 7.93 9.08 7.35 8.50 9.52 14.10 9.24 8.87 10.28 13.19

Truck Driver (2 axles, 1 ton & less) 13.78 7.78 8.66 9.18 8.05 7.54 11.59 12.00 8.69 9.08 8.65 8.34 
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Tennessee Prevailing Wage Rate Regions 

County Name Region County Name Region County Name Region County Name Region
Anderson 7 Fentress 7 Lauderdale 2 Roane 7 

Bedford 6 Franklin 6 Lawrence 6 Robertson 5 
Benton 3 Gibson 2 Lewis 6 Rutherford 6 

Bledsoe 9 Giles 6 Lincoln 6 Scott 7 
Blount 9 Grainger 11 Loudon 9 Sequatchie 9 

Bradley 9 Greene 11 McMinn 9 Sevier 9 
Campbell 7 Grundy 6 McNairy 3 Shelby 1 

Cannon 6 Hamblen 11 Macon 5 Smith 5 
Carroll 3 Hamilton 8 Madison 4 Stewart 3 
Carter 11 Hancock 11 Marion 6 Sullivan 11 

Cheatham 5 Hardeman 2 Marshall 6 Sumner 5 
Chester 3 Hardin 3 Maury 6 Tipton 2 

Claiborne 11 Hawkins 11 Meigs 9 Trousdale 5 
Clay 7 Haywood 2 Monroe 9 Unicoi 11 

Cocke 11 Henderson 3 Montgomery 5 Union 11 
Coffee 6 Henry 3 Moore 6 Van Buren 9 

Crockett 2 Hickman 6 Morgan 7 Warren 6 
Cumberland 7 Houston 3 Obion 2 Washington 11 

Davidson 12 Humphreys 3 Overton 7 Wayne 3 
Decatur 3 Jackson 7 Perry 3 Weakley 2 
Dekalb 5 Jefferson 11 Pickett 7 White 7 

Dickson 5 Johnson 11 Polk 9 Williamson 5 
Dyer 2 Knox 10 Putnam 7 Wilson 5 

Fayette 2 Lake 2 Rhea 9 Catoosa, GA 8 

Tennessee Prevailing Wage Rates by Region for Buildings in 2003 and 2004 
Classification 1 2 3 4 5 6 7 8 9 10 11 12 

Air Conditioning & Ref. Mechanic 20.16 9.25 18.27 12.04 16.61 14.29 13.10 11.29 13.62 11.72 11.71 15.90

Boilermaker 19.05 14.13 15.27 13.05 14.62 13.70 17.48 17.99 17.48 16.45 11.73 14.16

Brick Layer 22.63 16.14 15.64 12.97 19.16 19.82 15.98 15.72 18.73 14.61 11.64 17.64

Cement Finisher, Plasterer 16.15 12.30 12.76 11.91 11.96 13.39 16.30 15.60 15.11 15.03 12.13 14.51

Carpenter 16.26 12.72 16.40 14.52 14.78 15.39 17.42 17.11 12.62 13.66 12.00 15.75

Electrician 21.69 19.54 20.33 15.55 19.71 19.63 20.30 20.78 25.43 17.68 15.04 19.55

Elevator Constructor 20.97 13.41 14.92 12.37 22.28 22.28 15.88 17.59 16.58 15.54 16.09 22.20

Elevator Constructor Helper 12.08 9.39 10.44 8.67 15.59 15.59 11.12 12.31 12.26 10.88 11.41 15.19

Glazier 18.06 15.25 12.34 10.24 16.36 14.36 14.61 14.00 13.45 12.12 12.83 13.15

Insulation Worker for Mech. Tr. 19.28 19.31 19.39 19.28 19.05 18.87 18.97 18.10 18.40 11.98 12.55 17.89

Iron Worker: Structural, Rein. 19.01 14.35 11.91 16.21 15.73 15.78 15.09 17.95 15.64 13.03 11.55 16.72

Laborer Class A 11.73 10.69 10.43 10.46 12.00 11.99 12.45 9.97 9.86 10.79 8.17 11.63

Laborer Class B 11.51 10.53 12.83 9.44 10.08 10.50 11.39 9.75 10.39 9.45 7.94 10.39

Millwright 16.30 11.79 14.07 11.99 14.03 19.01 16.37 16.53 14.68 12.98 20.40 17.47

Operating Engineer Class A 16.99 13.20 13.77 13.76 17.28 15.84 19.50 14.87 13.25 16.05 13.04 16.08

Operating Engineer Class B 12.82 9.86 12.26 10.60 9.75 10.70 12.10 14.06 10.71 9.60 7.37 10.35

Operating Engineer Class C 13.99 11.25 11.20 10.76 11.25 11.25 13.02 14.73 9.51 13.48 9.48 10.82

Painter 14.79 10.26 17.03 10.35 12.32 11.23 13.73 15.72 11.78 11.46 14.36 13.57

Pipefitter – Plumber 20.90 18.27 19.91 18.12 19.66 18.99 20.49 18.82 20.79 20.32 15.57 19.35

Roofer 15.66 11.23 13.02 9.70 16.26 14.57 16.26 17.76 9.71 14.29 11.37 17.21

Sheetmetal Worker 21.92 14.75 19.60 13.08 17.46 19.54 20.73 16.56 17.32 15.19 16.20 19.23

Truck Driver (3 or more axles) 14.26 8.92 10.08 8.62 12.03 11.25 14.81 12.09 8.95 9.26 9.73 13.76

Truck Driver (2 axles, over 1 ton) 14.36 7.12 7.93 9.08 7.35 8.50 9.52 14.10 9.24 8.87 10.28 13.19

Truck Driver (2 axles, 1 ton & less) 13.78 7.78 8.66 9.18 8.05 7.54 11.59 12.00 8.69 9.08 8.65 8.34 
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State of Tennessee prevailing 

Highway Wage Rates 
A. To determine the rates required to be paid laborers and mechanics on the project: 

1. Refer to the Wage Rate Determination(s) to see whether Building Rates, Highway Rates, or both apply.  
For Work that requires Building Rates in more than one county, if the counties are in more than one 
Region, there is normally a separate Determination for each Region. 

2. If Building Wage Rates apply, refer to document 00835. 

3. If Highway Wage Rates apply: 

a. Refer to the table of State of Tennessee prevailing Highway Wage Rates. 

b. Use the rates in the table for all locations. 

4. Further details about Prevailing Wage regulations and descriptions of the craft classifications can be 
obtained from the Tennessee Department of Labor and Workforce Development Division of Labor 
Standards through the following Web Address www.state.tn.us/labor-wfd/lsdiv.html 

B. To report the rates paid laborers and mechanics on the project: 

1. Refer to the Wage Rate Determination. 

2. Include Decision number on report. 

3. Send report to the Inspector listed in the box headed “Report to”. 
 

State of Tennessee prevailing 
Highway Wage Rates for 2004 

Craft Classification RATE 

Bricklayer 14.69

Carpenter or Lead Person 13.10

Concrete Finisher 11.81

Drill Operator (Caisson) 14.41

Electrician 21.17

Farm Tractor Operator (Power Broom) 11.23

Ironworker (Reinforcing) 13.15

Ironworker (Structural) 14.32

Laborer/Unskilled 9.65

Mechanic - Class 1 (Heavy Duty) 15.06

Mechanic - Class 2 (Light Duty) 13.73

Painter or Sandblaster 19.68

Powder Person Blaster 15.32

Sweeping Machine (Vacuum) Operator 12.38

Truck Driver – (2 Axles) 11.64

Truck Driver – (3/4 Axles) 11.07

Truck Driver – (5 or more Axles) 11.96

Worksite Traffic Coordinator 12.99

Skilled Laborer 11.42

Class A Operators 14.46

Class B Operators 12.69

Class C Operators 13.03

Class D Operators 12.03

Survey Instrument Operator 12.42 
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SECTION 01411 
REGULATORY REQUIREMENTS 

PART 1 - GENERAL 
1.01 CODES AND REGULATIONS 

A. The Regulatory Requirements used for State Building Commission projects are listed below as a 
convenience and may not be inclusive of all that apply.  Others may also apply.  Comply with all pertinent 
codes, standards, regulations, and laws. 

 DOCUMENT SOURCE PHONE 

 1. 1999 Standard Building Code 
1997 Standard Plumbing Code 
1999 Standard Gas Code 
1997 Standard Mechanical Code 

Southern Building Code Congress 
International, Inc. 
900 Montclair Road 
Birmingham, AL 35213 

(205) 591-1853 

 2. 2003 National Fire Codes  
(NFPA Standards listed in NFPA 1, Ch 2 
  – excluding NFPA 5000) 

National Fire Protection Association 
Batterymarch Park 
Quincy, Massachusetts 02269 

(800) 344-3555 

 3. 1996 American National Safety Code  
(elevators, etc.) ANSI A17-1 

American National Standards Institute 
345 East 47th Street 
New York, NY 10017 

(800) 843-2763 

 4. 

 5. 

1996 Tennessee Elevator Code  
And its Supplements 

1997 Edition of Boiler and Unfired 
Pressure Vessel Inspection Law, 
Rules, and Regulations 

TN Dept. of Labor 
Div. of Boiler & Elevator Inspection 
3rd Floor Andrew Johnson Tower 
710 James Robertson Parkway 
Nashville, TN 37243 

(615) 741-2123 

 6. 1995 CABO Model Energy Code 
 

Int’l Conference of Building Officials 
1704 E. 123rd Terrace  
Olathe, Kansas 66061-5874 

(800) 284-4406 

 7. 

 8. 

ASHRAE Std 90.1-1999 
Energy Standards for Buildings except 
Low-Rise Residential Buildings 

ASHRAE Std 90.2-1993 
Energy-Efficient Design of New 
Low-Rise Residential Buildings 

ASHRAE Std 62-1999 
Ventilation for Acceptable Indoor Air 

ASHRAE 
1791 Tullie Circle NE 
Atlanta, GA  30329 

(800) 527-4723 

 9. 

10. 
 

Rules of TN Dept. of Commerce & Insurance 
Ch 0780-2-1, Electrical Installations 
Ch 0780-2-2, Codes and Standards 
Ch 0780-2-3, Plans and Specs Review 
Ch 0780-2-18, Equitable Restrooms 

CABO/ANSI A117.1 - 1992 
“Accessible and Usable Buildings 
and Facilities”; or, 

North Carolina State Building Code 
Volume 1-C, 1991 w/ 1996 revisions 
“Making Buildings and Facilities 
Accessible to and Usable by the Physically 
Handicapped” 

TN Dept. of Commerce and Insurance 
Div. of Fire Prevention & Plans Review 
3rd Floor Davy Crockett Tower 
500 James Robertson Parkway 
Nashville, TN 37243-1162 

(615) 741-7190 

11. Uniform Federal Accessibility Standards 
(UFAS), Fed-Std-795, April 1, 1988 

ATBCB     ATTN: OCE 
Suite 1000 @ 1331 F Street NW 
Washington, DC 20004 

(202) 272-5434 
(800) 872-2253 

END OF SECTION 


	Addendum Summary
	Cover Page
	Administration of Projects
	1.03 Owner Team List
	4.04 Bids will be received
	4.05 Major market Plan Rooms
	4.06 Instructions to Bidders
	4.07 Cont'd - Instructions to Bidders 
	5.02 Soliciting Bids
	5.03 Duties Preceeding To Bid Day
	5.05 Bid Opening Preliminaries
	5.07 Completing The bid Tab
	Tri-Cities Region Map
	Knoxville Region Map
	Chattnooga Region Map
	Nashville Region Map
	Jackson Region Map
	Memphis Region Map
	6.10a Executing Change Orders
	6.10b Change Order Process Flow Chart
	7.02 Record Documents on Special Media
	Sample Building Plaque
	Front-End Checklist for General Work
	Page 2 - Front-End Checklist for General Work
	App.1.1 Appendix Two - Bidding Documents
	00201-1 Instructions to Bidders
	00201-2 Instructions to Bidders, Page 2
	00214-1 Supplementary Instructions to Bidders
	00215-1 Supplementary Instructions to Bidders
	00345-1 Disqualified Contractors and Subcontractors
	00401-1 Bid Form
	00401-2 Bid Form continued
	00401-1 Bid Form Guide, Page 1
	00401-2 Bid Form Guide, Page 2
	00401-3 Bid Form Guide, Page 3
	00801-1 Page 1, Supplementary Conditions
	00801-1 Page 2, Supplementary Conditions
	00801-1 Page 3, Supplementary Conditions
	00801-1 Page 4, Supplementary Conditions
	00801-1 Page 5, Supplementary Conditions
	00801-1 Page 6, Supplementary Conditions
	00801-1 Page 7, Supplementary Conditions
	00801-1 Page 8, Supplementary Conditions
	00833-1 Wage Determination
	00835-1 Page 1, Building Wage Rates
	00835-2 Page 2, Building Wage Rates
	00837-1 Highway Wage Rates
	01411-1 Regulatory Requirements



